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BY EMAIL 

 
March 26, 2007 
 
Ms. Susan Frank 
Vice President and Chief Regulatory Officer 
Hydro One Networks Inc. (Transmission) 
483 Bay Street 
South Tower, 8th Floor 
Toronto ON  M5G 2P5 
 
Dear Ms. Frank: 
 
Re: Northern York Region Supply 
 EB-2005-0315 
 
In a meeting of March 2, 2007, attended by representatives of Hydro One Networks 
Inc., the Ontario Power Authority, and the Independent Electricity System Operator, it 
became clear that there is a potential reliability concern regarding the electricity supply 
to consumers in the Northern York Region. 
 
In that meeting, Board staff indicated that the Board’s decision and order with respect to 
the Northern York Region Supply (Proceeding File No.  EB-2005-0315) directed Hydro 
One Networks Inc. (Hydro One) to, among other projects; construct the Holland 
Junction Transformer Station (HJTS).  The expectation was that the HJTS would be 
built by summer 2007 and be available to service the electricity demand in the region.  
 
Board staff also indicated that it has been reviewing the developments in Northern York 
Region and has become aware of delays related to the HJTS. 
 
Hydro One’s staff gave a presentation in that meeting covering the analysis of the 
situation attributed to the delay in securing environmental permitting for HJTS, which will 
not be in-service for the summer season of 2007. The delay in the construction of the 
HJTS may also mean that the station might not be in-service for the summer of 2008 or 
2009.  It became clear that the delayed in-service of the HJTS may result in inadequate 
capacity being available from the existing Armitage Transformer Station (Armitage TS) 
until the HJTS is in-service. 
 
For the Board to have a complete understanding of the capability of the system at the 
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Armitage TS to handle anticipated electricity demand, more information is needed 
regarding Hydro One’s transmission  plans on providing additional transmission  
capacity in the region.  The Board is requesting that Hydro One file a report identifying 
the expected delay in securing environmental permitting for HJTS, covering best and 
worst scenarios.  For each scenario, Hydro One should provide the impacts of such 
delays in terms of the capacity being available from the existing Armitage TS and 
consequent service reliability impacts to customers supplied by that Armitage TS.  The 
Board is also interested in solutions that Hydro One is contemplating to address any 
identifiable problem from that analysis. 
 
Due to the urgency of the situation and the need to have a plan ready for 
implementation prior to the summer months (June –September) of 2007, the report (8 
paper copies and one electronic copy in PDF format at boardsec@oeb.gov.on.ca) is to 
be filed no later than April 6, 2007. 
 
Thank you for your cooperation and assistance in this matter. 
 
Yours truly, 
 
 
Original signed by 
 
 
Peter H. O’Dell 
Assistant Board Secretary 
 
cc Ontario Power Authority 

Independent Electricity System Operator 
York Region Distributors: 

Power Stream Inc. 
Newmarket Hydro 
Hydro One Networks Inc. (Distribution) 

 
 


