

Consultation Process: Regulated Price Plan (RP-2004-0205)	
Task / Deliverable / Milestone	Target Date
Module 2: Longer-term Code Development for Regulated Price Plan	
Initial Public Information Session	September 10, 2004
RPP Working Group Established	September 27, 2004
Working Group Meetings to Establish Recommendations to Board staff (<i>smart & conventional</i> meters)	Early Oct. - Early Nov. 2004
Issuance of Refined OEB "Proposal" for comment*	December 7, 2004
Workshop on OEB "Proposal"	December 14, 2004
Comments due on OEB "Proposal"	December 21, 2004
Issuance of <i>proposed</i> RPP code(s) for comment*	Early-Mid January
Issuance of <i>draft</i> RPP Manual for comment**	February (1st week)
Issuance of <i>final</i> RPP code(s)	February 2005 (4th week)
Issuance of <i>final</i> RPP Manual	March 1, 2005
OEB Announces RPP Prices	March 1, 2005
Amendments to LDC Rate Orders/Licenses***	March 2005
Regulated Price Plan Effective Date	April 1, 2005

* Assumes a comment period of 2 weeks. Includes consequential amendments to other OEB codes such as the Retail Settlement Code. If comments reveal that material changes need to be made to the proposed code(s), a second round of code consultations will be required.

** Assumes a comment period of 2 weeks.

*** LDC license amendments only if required.