

Appendix C

Quarterly Reporting

A completed copy of the table below must be provided quarterly, by the tenth day of the month following each calendar quarter. The first quarterly filing is due in respect of the quarter ending **September 30, 2009**.

Distributor name: Horizon Utilities Corporation (“Horizon Utilities”)			
Quarter ending: September 30, 2009			
	RPP-eligible Consumers: Residential Class	RPP-eligible Consumers: General Service Less Than 50kW Class	Total
Total number of RPP-eligible consumers	211,974	17,930	229,904
Number of smart meters installed in the quarter	N/A	N/A	16,600
Number of smart meters registered with the MDM/R in the quarter	10,624	0	10,624
Number of RPP consumers being charged TOU prices added in the quarter	0	0	0
Total cumulative number of smart meters installed in the service area at the end of the quarter	205,966	6,960	212,926
Total cumulative number of smart meters registered with the MDM/R at the end of the quarter	10,624	0	10,624
Total cumulative number of consumers being charged TOU prices at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers with smart meters installed at the end of the quarter	97.2%	38.8%	92.6%
Percentage of total smart meters installed that are registered with the MDM/R at the end of the quarter	5.2%	0	5.0%
Percentage of total RPP-eligible consumers being charged TOU prices at the end of the quarter	0	0	0

In addition, confirmation of the following should be provided in the report for the relevant quarter in which the activity occurred:

- i. Date on which MDM/R testing was completed.

Horizon Utilities has completed all System Integration Testing and Qualification Testing requirements and has moved into the MDM/R Production environment, however testing continues in relation to data management and business processes.

- ii. Date on which AMI system installation and integration was completed.

Horizon Utilities commenced their smart metering and AMI system installation program in mid 2005. Integration and performance improvements are on going, continuing to maximize communication technologies and data and process management.