



MILTON HYDRO DISTRIBUTION INC.

55 Thompson Road South, Milton, Ontario L9T 6P7
Telephone (905) 876-4611 • Fax (905) 876-2044

January 11, 2010

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street
27th Floor
Toronto, ON
M4P 1E4

Re Smart Meter/TOU Filing – Appendix C

Attached please find Milton Hydro Distribution Inc.'s Appendix C to the Reporting Requirements Related to Smart Meter Deployment and the Application of Time-of-Use Pricing for the quarter ended December 31, 2009.

Yours truly,

Original signed by Cameron McKenzie

Cameron McKenzie
Director, Regulatory Affairs
Milton Hydro Distribution Inc.

Appendix C – Quarterly Reporting

Distributor name: Milton Hydro Distribution Inc			
Quarter ending: December 31, 2009			
	RPP-eligible Consumers: Residential Class	RPP-eligible Consumers: General Service Less Than 50kW Class	Total
Total number of RPP-eligible consumers	24845	915	25760
Number of smart meters installed in the quarter	272	40	312
Number of smart meters registered with the MDM/R in the quarter	248	23	271
Number of RPP consumers being charged TOU prices added in the quarter	297	32	329
Total cumulative number of smart meters installed in the service area at the end of the quarter	24790	883	25673
Total cumulative number of smart meters registered with the MDM/R at the end of the quarter	24585	829	25414
Total cumulative number of consumers being charged TOU prices at the end of the quarter	21799	461	22260
Percentage of total RPP-eligible consumers with smart meters installed at the end of the quarter	99.78%	96.50%	99.66%
Percentage of total smart meters installed that are registered with the MDM/R at the end of the quarter	99.17%	93.88%	98.99%
Percentage of total RPP-eligible consumers being charged TOU prices at the end of the quarter	87.93%	52.21%	86.71%

Note: no polyphase meters have been included in this Table as the formats and inputs have not been finalized by the MDMR.

In addition, confirmation of the following should be provided in the report for the relevant quarter in which the activity occurred:

i. Date on which MDM/R testing was completed. MDMR testing completed in Q4 2007

ii. Date on which AMI system installation and integration was completed. AMI system integration done Q2 2008

There is usually a week long delay between installing the meters and adding them to the MDMR.