



Halton Hills Hydro Smart Meter/TOU filing

Quarterly Report

Distributor Name: Halton Hills Hydro			
Quarter Ending: December 31, 2009			
	RPP-eligible Consumers: Residential Class	RPP-eligible Consumers: General Service Less than 50kW Class	Total
Total number of RPP-eligible consumers	19009	1588	20597
Number of smart meters installed in quarter	3637	19	3656
Number of smart meters registered with the MDM/R in the quarter	0	0	0
Number of RPP consumers being charged TOU prices added in the quarter	0	0	0
Total cumulative number of smart meters installed in the service area at the end of the quarter	12010	96	12106
Total cumulative number of smart meters registered with the MDM/R at the end of the quarter	0	0	0
Total cumulative number of consumers being charged TOU prices at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers with smart meters installed at the end of the quarter	63.2%	6%	58.8%
Percentage of total smart meters installed that are registered with the MDM/R at the end of the quarter	0%	0%	0%
Percentage of total RPP-eligible consumers being charged TOU prices at the end of the quarter	0%	0%	0%



In addition, confirmation of the following should be provided in the report for the relevant quarter in which the activity occurred:

i. Date on which MDM/R testing was completed.

Sandbox testing started in November, 2009. SIT testing is scheduled to begin by February 20th, 2010. Production enrollment with the MDM/R is expected to begin at the end of March 2010.

ii. Date on which AMI system installation and integration was completed.

30% of collectors have been installed. Migration towards billing based on data collected through AMI rather than manual reads will begin in February 2010. Once cycle will be billed based on AMI reads in February with additional cycles added each month.