



MILTON HYDRO DISTRIBUTION INC.

55 Thompson Road South, Milton, Ontario L9T 6P7
Telephone (905) 876-4611 • Fax (905) 876-2044

October 20, 2009

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street
27th Floor
Toronto, ON
M4P 1E4

Re Smart Meter/TOU Filing – Appendix C

Attached please find Milton Hydro Distribution Inc.'s Appendix C to the Reporting Requirements Related to Smart Meter Deployment and the Application of Time-of-Use Pricing for the quarter ended September 30, 2009.

Yours truly,

Original signed by Cameron McKenzie

Cameron McKenzie
Director, Regulatory Affairs
Milton Hydro Distribution Inc.

Appendix C – Quarterly Reporting

Distributor name: Milton Hydro Distribution Inc			
Quarter ending: September 30, 2009			
	RPP-eligible Consumers: Residential Class	RPP-eligible Consumers: General Service Less Than 50kW Class	Total
Total number of RPP-eligible consumers	24583	874	25457
Number of smart meters installed in the quarter	695	14	672
Number of smart meters registered with the MDM/R in the quarter	527	-23 Note: temp. service removals	504
Number of RPP consumers being charged TOU prices added in the quarter	677	10	687
Total cumulative number of smart meters installed in the service area at the end of the quarter	24518	843	25361
Total cumulative number of smart meters registered with the MDM/R at the end of the quarter	24337	806	25143
Total cumulative number of consumers being charged TOU prices at the end of the quarter	21502	429	21931
Percentage of total RPP-eligible consumers with smart meters installed at the end of the quarter	99.74%	96.45%	99.62%
Percentage of total smart meters installed that are registered with the MDM/R at the end of the quarter	99.26%	95.61%	99.14%
Percentage of total RPP-eligible consumers being charged TOU prices at the end of the quarter	87.47%	49.08%	86.15%

Note: no polyphase meters have been included in this Table as the formats and inputs have not been finalized by the MDMR.

In addition, confirmation of the following should be provided in the report for the relevant quarter in which the activity occurred:

i. Date on which MDM/R testing was completed. MDMR testing completed in Q4 2007

ii. Date on which AMI system installation and integration was completed. AMI system integration done Q2 2008

There is usually a week long delay between installing the meters and adding them to the MDMR.