

Appendix C

Quarterly Reporting

A completed copy of the table below must be provided quarterly, by the tenth day of the month following each calendar quarter. The first quarterly filing is due in respect of the quarter ending **September 30, 2009**.

Distributor name: Centre Wellington Hydro Ltd.			
Quarter ending: September 30, 2009			
	RPP-eligible Consumers: Residential Class	RPP-eligible Consumers: General Service Less Than 50kW Class	Total
Total number of RPP-eligible consumers	5,592	679	6,271
Number of smart meters installed in the quarter	2,498	335	2,833
Number of smart meters registered with the MDM/R in the quarter	0	0	0
Number of RPP consumers being charged TOU prices added in the quarter	0	0	0
Total cumulative number of smart meters installed in the service area at the end of the quarter	5,580	599	6,179
Total cumulative number of smart meters registered with the MDM/R at the end of the quarter	0	0	0
Total cumulative number of consumers being charged TOU prices at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers with smart meters installed at the end of the quarter	99.79%	88.22%	98.53%
Percentage of total smart meters installed that are registered with the MDM/R at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers being charged TOU prices at the end of the quarter	0	0	0

In addition, confirmation of the following should be provided in the report for the relevant quarter in which the activity occurred:

- i. Date on which MDM/R testing was completed.

Response:

We have NOT begun integration with the provincial MDM/R.

- a) Planned date to begin integration: January 1, 2010
- b) Planned integration completion date: December 31, 2010

- ii. Date on which AMI system installation and integration was completed.

As stated in the July 10th, 2009 submission, the installation of the AMI systems/structures had begun with a target installation completion date of August 31, 2009. However, the network has had some problems and we need to install two additional collectors. We are currently waiting delivery of these collectors in order to get the AMI up and functioning.