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Appendix C  
Quarterly Reporting  

 
A completed copy of the table below must be provided quarterly, by the tenth day of the month 
following each calendar quarter. The first quarterly filing is due in respect of the quarter ending 
September 30, 2009.  
 

 Distributor name: Tillsonburg Hydro Inc. 

 Quarter ending:    September 30, 2009  

 

RPP-eligible 
Consumers: 
Residential 

Class 

RPP-eligible 
Consumers: 
General 

Service Less 
Than 50kW 

Class 

Total 

Total number of RPP-eligible consumers 5,935 665 6,600 

Number of smart meters installed in the quarter 0 0 0 

Number of smart meters registered with the MDM/R in 
the quarter 

0 0 0 

Number of RPP consumers being charged TOU prices 
added in the quarter 

0 0 0 

Total cumulative number of smart meters installed in 
the service area at the end of the quarter 

450 0 450 

Total cumulative number of smart meters registered 
with the MDM/R at the end of the quarter 

0 0 0 

Total cumulative number of consumers being charged 
TOU prices at the end of the quarter 

0 0 0 

Percentage of total RPP-eligible consumers with smart 
meters installed at the end of the quarter 

7.6% 0% 6.8% 

Percentage of total smart meters installed that are 
registered with the MDM/R at the end of the quarter 

0 0 0 

Percentage of total RPP-eligible consumers being 
charged TOU prices at the end of the quarter 

0 0 0 
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In addition, confirmation of the following should be provided in the report for the relevant quarter 
in which the activity occurred:  
 
i. Date on which MDM/R testing was completed. 
 
N/A – Detailed Project Plan (DPP) has been reviewed with IESO and THI will be starting 
testing during Q1 – 2010 with an expected completion during Q3 – 2010. 
 
ii. Date on which AMI system installation and integration was completed. 

 

N/A – Contract with 3rd Party has been signed.  As per our Detailed Project Plan (DPP), 

THI expects to complete these activities during Q4 – 2009.  


