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October 21, 2009

Ms. Kirsten Walli

Secretary

Ontario Energy Board

Suite 2700, 2300 Yonge Street
P.O. Box 2319

Toronto, ON.

M4P 1E4

Dear Ms. Walli:

Hydro One Networks’ Third Quarter Smart Meter and TOU pricing Reporting

Further to the June 26, 2009 Ontario Energy Board letter outlining distributor reporting requirements to
provide baseline and quarterly information regarding Smart Meter and TOU pricing, please find attached
Hydro One Networks’ 2009 third quarter report as per Appendix C of the Board letter.

Sincerely,

ORIGINAL SIGNED BY ANDY PORAY

ror Susan Frank

Attach



Ontario Energy Board Appendix C
Quarterly Reporting

A completed copy of the table below must be provided quarterly, by the tenth day of
the month following each calendar quarter. The first quarterly filing is due in respect
of the quarter ending September 30, 2009.

Distributor name: Hydro One Networks Inc.

Quarter ending: September 30, 2009

RPP-eligible
Consumers:
Residential Class

RPP-eligible
Consumers:
General Service
Less Than 50kW
Class

Total

Total number of RPP-eligible
consumers

1,088,300

95,080

1,183,380

Number of smart meters
installed in the quarter

85,865

7,804

93,669

Number of smart meters
registered with the MDM/R in
the quarter

0

0

0

Number of RPP consumers
being charged TOU prices
added in the quarter

Total cumulative number of
smart meters installed in the
service area at the end of the
quarter

936,865

81,804

1,018,669

Total cumulative number of
smart meters registered with the
MDMI/R at the end of the
quarter

Total cumulative number of
consumers being charged TOU
prices at the end of the quarter

Percentage of total RPP-eligible
consumers with smart meters
installed at the end of the
quarter

86%

86%

86%

Percentage of total smart meters
installed that are registered with
the MDMI/R at the end of the
quarter

0%

0%

0%

Percentage of total RPP-eligible
consumers being charged TOU
prices at the end of the quarter

0%

0%

0%




In addition, confirmation of the following should be provided in the report for the relevant
quarter in which the activity occurred:

i. Date on which MDM/R testing was completed?
¢ MDM/R testing under way and scheduled for completion in Q4 2009.

ii. Date on which AMI system installation and integration was completed
e AMI computer system integration is under way and is scheduled for completion in
Q1 2010.
e The full AMI system build out and fine tuning is scheduled to continue into early
2011,
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