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October 9, 2009 
 
 
 
Board Secretary 
P.O. Box 2319 
2300 Yonge Street 
27th Floor 
Toronto, ON M4P 1E4 
 
Attn: Ms. Kirsten Walli, Board Secretary 
 
 
Dear Ms. Walli: 
 
Re:  Quarterly Status Report – Appendix C 
 Smart Meter Deployment & Time of Use Pricing 
 
Further to the OEB letter dated June 26, 2009,  re new reporting requirements for smart meter deployment & 
time of use pricing, Woodstock Hydro Services Inc.  has enclosed the completed “Appendix C” as required.  
 
An electronic copy of this letter has been emailed to the Board and two (2) paper copies sent via courier. 
 
If you require further information please contact me at 519-537-7172 ext 240 or via peitel@woodstockhydro.com. 
 
 
 
Yours truly, 
 
  orginal signed by 

 
 
Patti Eitel CGA 
Manager, Accounting and Regulatory Affairs 
 
 
 
encl 
pe/je 
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Appendix C 
 

Quarterly reporting 
 
Distributor Name:  Woodstock Hydro Services Inc. 
Quarter Ending:  September 30, 2009 
 
 RPP – eligible 

Consumers:  
Residential Class 

RPP – eligible 
Consumers: General 
Service Less Than 50 
kW Class 

Total 

Total number of RPP-eligible 
consumers 

 
13,262 

 
1,169 

 
14,431 

Number of smart meters 
installed in the quarter 

 
1,404 

 
12 

 
1,416 

Number of smart meters 
registered with the MDM/R in 
the quarter 

   
 

NIL 

Number of RPP consumers 
being charged TOU prices 
added in the quarter 

   
 

NIL 

Total cumulative number of 
smart meters installed in the 
service area at the end of the  
quarter 

 
 
 

4,063 

 
 
 

428 

 
 
 

4,491 

Total cumulative number of 
smart meters registered with 
the MDM/R at the end of the  
quarter 

   
 
 

NIL 

Total cumulative number of 
consumers being charged TOU 
prices at the end of the  
quarter 

   
 
 

NIL 

Percentage of total RPP-eligible 
consumers with smart meters 
installed at the end of the 
quarter 

 
 
 

30.64 % 

 
 
 

36.61% 

 
 
 

31.12% 

Percentage of total smart 
meters installed that are 
registered with the MDM/R at 
the end of the quarter 

   
 
 

NIL 

Percentage of total RPP-eligible 
consumers being charged TOU 
process at the end of the 
quarter 

   
 
 

NIL 

 



Additional Questions: 
 

1)  Date on which MDM/R testing was completed. 
 

Testing has not been completed at the time of this filing. 
 

2) Date on which AMI system installation and integration was completed. 
 

AMI system installation and integration was not completed at the time of this filing. 
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