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October 7, 2009 
 
Ms. Kristen Walli 
Board Secretary 
Ontario Energy Board  
P.O. Box 2319 
2300 Yonge Street, Suite 2700 
Toronto, ON    
M4P 1E4    
 
 
Dear Ms. Walli: 
 
 
RE:  Reporting Requirements Related to Smart Meter Deployment and the 

Application of Time-of-Use Pricing  
 
 
On behalf of Clinton Power Corporation, please find attached Clinton Power 
Corporation’s Third Quarter 2009 Smart Meter Deployment and Application of 
Time-of-Use Pricing report.  As directed in the “New Reporting Requirements 
Related to Smart Meter Deployment and the Application of Time-of-Use Pricing” 
letter dated June 26th, 2009, included are Appendices A, B and C in electronic 
searchable/unrestricted Adobe Portable Document Format (PDF), submitted to 
the Board Secretary by e-mail at boardsec@oeb.gov.on.ca with the subject line 
“Clinton Power Corporation: Smart Meter/TOU Filling”. 
 
Should anything further be required, or if you have any questions please contact 
Jeff Quint at 519-808-0925 or jquint@e360inc.com. 
 
 
Sincerely, 
 
 
Via E-Mail Only 
 
 
Jeff Quint 
Senior Business Consultant 



 

 

P.O. Box 520, 23 Albert Street 
Clinton, Ontario, N0M 1L0 
Phone: 1-866-618-7651 
Fax: 519-482-9183 

Appendix A 
Baseline Report: Part I  

 
 
1. Please indicate whether you have entered into any contracts with an advanced 

metering infrastructure (“AMI”) system vendor. If so, please provide the name of the 
vendor, the date of the contract, and the percentage of your total number of smart 
meters that will be acquired from the vendor. If you have entered into contracts with 
multiple vendors, please provide the requested information for each vendor.  
 
Response:   
Clinton Power Corporation (“CP”) has entered into contract negotiations with 
Elster Metering for the supply of metering equipment such as meters and 
collectors for the AMI system.  The final contract will be in place by the end of 
2009.  CP has also entered into contract negotiations with Utilismart 
Corporation for the back office hosting and data acquisition components of 
the AMI system, with the final contract to be in place by the end of 2009.  
Finally, CP is in contract negotiations with SmartSynch for the Wide Area 
Network component of the AMI system.  The contract will be in place by the 
end of 2009. 
 

2. Please indicate whether you have started to install smart meters for RPP-eligible 
consumers in your service area. If so, please indicate the following: (a) the date on 
which you started that deployment; (b) the total number of RPP-eligible consumers, 
by customer class; (c) the number of smart meters that have been installed for RPP-
eligible consumers, by customer class; and (d) the percentage of each such 
customer class for which smart meters have been installed.  
 
Response:   
CP will begin deployment of smart meters for RPP-eligible residential 
consumers in the first quarter of 2010, with full deployment completed by the 
end of the second quarter 2010.  Deployment of smart meters for RPP-eligible 
GS<50 kW consumers will also begin in the second quarter of 2010, with full 
deployment to be completed by the end of the third quarter of 2010. 
 

3. Please indicate if you have started to deploy any AMI systems or structures? If so, 
please indicate the status of your AMI system and when it will be fully operational. If 
not, please indicate when you plan to start to deploy AMI systems or structures, and 
the date by which you plan to have the AMI system fully operational.  
 
Response:   
CP has not yet deployed any AMI systems or structures.  Deployment of 
collection devices and the Wide Are Network will begin in the first quarter of 
2010.  It is anticipated that all collection devices and the Wide Are Network will 
be fully functional by the end of the first quarter 2010. 
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4. Please indicate whether you have started to integrate your meters and systems with 
the provincial MDM/R. If so, please identify: (a) the status of that integration, based 
on the following four steps of the MDM/R integration process: testing, meter 
registration, meter data, billing data acquisition; and (b) the date on which you plan to 
have the integration completed. If not, please indicate when you plan to start to 
integrate your meters and systems with the provincial MDM/R and the date on which 
you plan to have the integration completed.  
 
Response: 
CP has not started integrating meters and systems with the provincial MDM/R.  
CP will begin Integration with the provincial MDM/R in the second quarter of 
2010.  Full integration with the provincial MDM/R will be complete by the end of 
third quarter 2010. 
 

5. Please indicate whether you have started to make changes to your business 
processes and systems related to MDM/R and TOU implementation, including your 
Customer Information Systems (“CIS”) that may be required to implement TOU 
billing. If so, please provide the current status of those changes and the date on 
which the necessary changes are planned to be completed. If not, please indicate 
when you plan to start making any necessary changes and when those changes are 
planned to be completed.  
 
Response:  
CP is actively working with their Customer Service System (“CIS”) Application 
Service Provider (“ASP”), Ecaliber Inc. (“Ecaliber”) to ensure that the 
necessary CIS changes are being implemented to ensure proper connection 
and communication with the MDM/R and the implementation of TOU rates.  All 
necessary changes are to be implemented by the end of 2009. 
 

6. Please indicate whether you have developed a plan for the implementation of web 
presentment of TOU data to each RPP-eligible consumer requesting the data. If so, 
please describe that plan. If not, please indicate when you expect to develop that 
plan.  
 
Response: 
CP is evaluating several options for the web presentment of TOU data, which 
includes using a combination of tools based on customer classification.  It is 
anticipated that the web presentment component will be in place and fully 
functional by the end of the second quarter 2010. 
 

7. Please indicate whether you have started to implement a consumer education 
program with respect to the implementation of TOU pricing and billing for RPP-
eligible consumers. If so, please provide the date on which the first consumer 
education material was provided to RPP-eligible consumers. If not, please indicate 
the date(s) on which you plan to commence the delivery of consumer education 
materials.  
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Response: 
CP to date has not begun a consumer education program with respect to TOU 
billing for RPP-eligible consumers.  CP plans to begin a consumer education 
program during the deployment of the smart meters.  The program will be 
comprehensive in nature whereby CP will provide consumers with information 
on the TOU billing periods and rates, ways to shift and save thereby linking 
conservation to TOU and completing the integration of the two components. 
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Appendix B 
Baseline Report: Part II 

 
 

Residential  GS<50kW  

Month Meters 
Installed 

Meters 
Enrolled 

ToU 
Notice 
Sent 

ToU 
Billing 

Meters 
Installed 

Meters 
Enrolled 

ToU 
Notice 
Sent 

ToU 
Billing 

May 09                 
June 09                 
July 09                 
Aug 09                 
Sept 09                 
Oct 09                 
Nov 09                 
Dec 09         
Jan 10         
Feb 10         
Mar 10 700        
Apr 10 1,400 700   110    
May10  1,400 700  220 110   
June 10   1,400 700  220 110  
July 10    1,400   220 110 
Aug 10        220 
Sep 10         
Oct 10         
Nov 10         
Dec 10         
Jan 11         
Feb 11         
Mar 11         
Apr 11         
May 11         
June 11         
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Appendix C  
 Quarterly Reporting  

 
 

Distributor name:  Erie Thames Powerlines   
Quarter ending:  September 30, 2009   
  RPP-eligible 

Consumers: 
Residential Class 

RPP-eligible 
Consumers: 

General Service Less 
Than 50kW Class 

Total 

Total number of RPP-eligible 
consumers   1,400 220 1,620 
Number of smart meters installed 
in the quarter  0 0 0 
Number of smart meters registered 
with the MDM/R in the quarter  0 0 0 
Number of RPP consumers being 
charged TOU prices added in the 
quarter  

0 0 0 

Total cumulative number of smart 
meters installed in the service area 
at the end of the quarter   

436 18 454 

Total cumulative number of smart 
meters registered with the MDM/R 
at the end of the quarter  

0 0 0 

Total cumulative number of 
consumers being charged TOU 
prices at the end of the quarter  

0 0 0 

Percentage of total RPP-eligible 
consumers with smart meters 
installed at the end of the quarter  

0 0 0 

Percentage of total smart meters 
installed that are registered with 
the MDM/R at the end of the quarter  

0 0 0 

Percentage of total RPP-eligible 
consumers being charged TOU 
prices at the end of the quarter 

0 0 0 

 
• MDM/R testing has not started  
• AMI system installation and integration in progress 

 


