CANADIAN NIAGARA POWER INC.
A FORTIS ONTARIO

Company

October 8, 2009

Ms. Kirsten Walli

Board Secretary

Ontario Energy Board

P.O. Box 2319

2300 Yonge Street — 26" Floor
Toronto Ontario M4P 1E4

Dear Ms. Wallli,

RE: SEPTEMBER 30, 2009; SMART METER DEPLOYMENT AND THE APPLICATION OF TIME-
OF-USE PRICING QUARTERLY REPORT

Pursuant to the Board’s direction in the matter of New Reporting Requirements Related
to Smart Meter Deployment and the Application of Time-of-Use Pricing, dated June 26,
2009, Canadian Niagara Power Inc. submits the following as its quarterly report for the
period ending September 30, 2009.

Should you have any further questions relating to this matter please contact the
undersigned at (905) 994 3634.

Yours truly,

Doug Bradbury
Director, Regulatory Affairs

Enclosure

1130 Bertie Street « P.O.Box 1218 « Fort Erie, Ontario L2A 5Y2
Tel: 905-871-0330 « Fax: 905-871-8676 « www.cnpower.com




Quarterly Reporting

Distributor Name: Canadian Niagara Power - Fort Erie

Quarter Ending: September 30, 2009

RPP-eligible
Consumers:
Residential Class

RPP-eligible
Consumers:
General Service
Less Than 50KW
Class

Total

Total number of RPP-eligible
consumers

14,144

1,096

15,240

Number of smart meters
installed in the quarter

1,351

0

1,351

Number of smart meters
registered with MDM/R in the
quarter

0

0

Number of RPP consumers
being charged TOU prices
added in the quarter

Total cumulative number of
smart meters installed in the
service area at the end of the
guarter

1,351

1,351

Total cumulative number of
smart meters registered with
the MDM/R at the end of the
guarter

Total cumulative number of
consumers being charged
TOU prices at the end of the
quarter

Percentage of total RPP-
eligible consumers with smart
meters installed at the end of
the quarter

9.6

8.9

Percentage of total smart
meters installed that are
registered with MDM/R at the
end of the quarter

Percentage of total RPP-
eligible consumers being
charged TOU prices at the end
of the quarter




Distributor Name: Canadian Niagara Power - Port Colborne

Quarter Ending: September 30, 2009

RPP-eligible
Consumers:
Residential Class

RPP-eligible
Consumers:
General Service
Less Than 50KW
Class

Total

Total number of RPP-eligible
consumers

9,250

910

10,160

Number of smart meters
installed in the quarter

0

0

Number of smart meters
registered with MDM/R in the
guarter

0

0

Number of RPP consumers
being charged TOU prices
added in the quarter

Total cumulative number of
smart meters installed in the
service area at the end of the
guarter

Total cumulative number of
smart meters registered with
the MDM/R at the end of the
guarter

Total cumulative number of
consumers being charged
TOU prices at the end of the
quarter

Percentage of total RPP-
eligible consumers with smart
meters installed at the end of
the quarter

Percentage of total smart
meters installed that are
registered with MDM/R at the
end of the quarter

Percentage of total RPP-
eligible consumers being
charged TOU prices at the end
of the quarter




Distributor Name: Canadian Niagara Power - Eastern Ontario Power

Quarter Ending: September 30, 2009

RPP-eligible
Consumers:
Residential Class

RPP-eligible
Consumers:
General Service
Less Than 50KW
Class

Total

Total number of RPP-eligible
consumers

3,145

402

3,547

Number of smart meters
installed in the quarter

0

0

Number of smart meters
registered with MDM/R in the
guarter

0

0

Number of RPP consumers
being charged TOU prices
added in the quarter

Total cumulative number of
smart meters installed in the
service area at the end of the
guarter

Total cumulative number of
smart meters registered with
the MDM/R at the end of the
guarter

Total cumulative number of
consumers being charged
TOU prices at the end of the
quarter

Percentage of total RPP-
eligible consumers with smart
meters installed at the end of
the quarter

Percentage of total smart
meters installed that are
registered with MDM/R at the
end of the quarter

Percentage of total RPP-
eligible consumers being
charged TOU prices at the end
of the quarter




Date on which MDM/R testing was completed.
N/A
Date on which AMI system installation and integration was completed.

N/A
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