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October 21, 2009 
 
Ms. Kirsten Walli 
Secretary 
Ontario Energy Board 
Suite 2700, 2300 Yonge Street 
P.O. Box 2319 
Toronto, ON. 
M4P 1E4 
 
Dear Ms. Walli: 
 
Hydro One Networks’ Third Quarter Smart Meter and TOU pricing Reporting 

 
Further to the June 26, 2009 Ontario Energy Board letter outlining distributor reporting requirements to 
provide baseline and quarterly information regarding Smart Meter and TOU pricing, please find attached 
Hydro One Networks’ 2009 third quarter report as per Appendix C of the Board letter. 

Sincerely, 
 
 
ORIGINAL SIGNED BY ANDY PORAY   
 
 
 

For Susan Frank 
 

 
Attach 
 

 



Ontario Energy Board Appendix C  
Quarterly Reporting  

A completed copy of the table below must be provided quarterly, by the tenth day of 
the month following each calendar quarter. The first quarterly filing is due in respect 
of the quarter ending September 30, 2009.  
 
Distributor name: Hydro One Networks Inc. 
Quarter ending: September 30, 2009 
 RPP-eligible 

Consumers: 
Residential Class 

RPP-eligible 
Consumers: 

General Service 
Less Than 50kW 

Class 

Total 

Total number of RPP-eligible 
consumers 

1,088,300 95,080 1,183,380 

Number of smart meters 
installed in the quarter 

85,865 7,804 93,669 

Number of smart meters 
registered with the MDM/R in 
the quarter 

0 0 0 

Number of RPP consumers 
being charged TOU prices 
added in the quarter 

0 0 0 

Total cumulative number of 
smart meters installed in the 
service area at the end of the 
quarter 

936,865 81,804 1,018,669 

Total cumulative number of 
smart meters registered with the 
MDM/R at the end of the 
quarter 

0 0 0 

Total cumulative number of 
consumers being charged TOU 
prices at the end of the quarter 

0 0 0 

Percentage of total RPP-eligible 
consumers with smart meters 
installed at the end of the 
quarter 

86% 86% 86% 

Percentage of total smart meters 
installed that are registered with 
the MDM/R at the end of the 
quarter 

0% 0% 0% 

Percentage of total RPP-eligible 
consumers being charged TOU 
prices at the end of the quarter 

0% 0% 0% 

 
 



In addition, confirmation of the following should be provided in the report for the relevant 
quarter in which the activity occurred: 
 
i. Date on which MDM/R testing was completed? 

• MDM/R testing under way and scheduled for completion in Q4 2009. 
 
ii. Date on which AMI system installation and integration was completed 

• AMI computer system integration is under way and is scheduled for completion in 
Q1 2010. 

• The full AMI system build out and fine tuning is scheduled to continue into early 
2011. 
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