
Appendix C 
 

Quarterly Reporting 
 
A completed copy of the table below must be provided quarterly, by the tenth day 
of the month following each calendar quarter.  The first quarterly filing is due in 
respect of the quarter ending September 30, 2009.   
 
 
Distributor name:  Horizon Utilities Corporation (“Horizon Utilities”) 
 
Quarter ending:  September 30, 2009 
 
 RPP-eligible 

Consumers: 
Residential Class

RPP-eligible 
Consumers:  

General Service 
Less Than 50kW 

Class 

Total 

Total number of RPP-eligible 
consumers  

211,974 17,930 229,904 

Number of smart meters installed 
in the quarter 

N/A N/A 16,600 

Number of smart meters registered 
with the MDM/R in the quarter 

10,624 0 10,624 

Number of RPP consumers being 
charged TOU prices added in the 
quarter 

0 0 0 

Total cumulative number of smart 
meters installed in the service area 
at the end of the quarter 
 

205,966 6,960 212,926 

Total cumulative number of smart 
meters registered with the MDM/R 
at the end of the quarter 
 

10,624 0 10,624 

Total cumulative number of 
consumers being charged TOU 
prices at the end of the quarter 
 

0 0 0 

Percentage of total RPP-eligible 
consumers with smart meters 
installed at the end of the quarter 
  

97.2% 38.8% 92.6% 

Percentage of total smart meters 
installed that are registered with 
the MDM/R at the end of the 
quarter 
 

5.2% 0 5.0% 

 
Percentage of total RPP-eligible 
consumers being charged TOU 
prices at the end of the quarter 

0 0 0 

  



  

In addition, confirmation of the following should be provided in the report for the 
relevant quarter in which the activity occurred: 
 

i. Date on which MDM/R testing was completed.  
 
Horizon Utilities has completed all System Integration Testing and 
Qualification Testing requirements and has moved into the MDM/R 
Production environment, however testing continues in relation to data 
management and business processes.   
 

ii. Date on which AMI system installation and integration was completed. 
 
Horizon Utilities commenced their smart metering and AMI system 
installation program in mid 2005.  Integration and performance 
improvements are on going, continuing to maximize communication 
technologies and data and process management.   
 
 
 
 


