Appendix A
Baseline Report: Part |
Please find updates as of September 30, 2009.

1. Please indicate whether you have entered into any contracts with an advanced
metering infrastructure (“AMI”) system vendor. If so, please provide the name of
the vendor, the date of the contract, and the percentage of your total number of
smart meters that will be acquired from the vendor. If you have entered into
contracts with multiple vendors, please provide the requested information for
each vendor.

Response:

AMI Contract: Yes

Vendor: Sensus Metering Systems
Contract Date: August 4, 2009
Percentage to be acquired: 100%

2. Please indicate whether you have started to install smart meters for RPP-eligible
consumers in your service area. If so, please indicate the following: (a) the date
on which you started that deployment; (b) the total number of RPP-eligible
consumers, by customer class; (c) the number of smart meters that have been
installed for RPP-eligible consumers, by customer class; and (d) the percentage
of each such customer class for which smart meters have been installed.

Response:

Installation begun: Yes (begun infrastructure install)

a) Target Date installation to begin: November 23, 2009

b) Total number of RPP-eligible consumers, by customer class:

Total 44,660 (NF 30,882 PW 13,797), By customer class: Residential NF 30,649
GS<50 NF 233; Residential PW 13,085, GS<50 PW 712

c) Number of smart meters that have been installed for RPP=eligible consumers,
by customer class: 300

d) The percentage of each such customer class for which smart meters have
been installed: <1% (.007%)

3. Please indicate if you have started to deploy any AMI systems or structures? If
so, please indicate the status of your AMI system and when it will be fully
operational. If not, please indicate when you plan to start to deploy AMI systems
or structures, and the date by which you plan to have the AMI system fully
operational.



Response:

Installation has begun on AMI systems/structures: Yes

Current Status: AMCC and AMRC are installed. Smart meter installation
beginning November 2009.

Target installation complete date: September 2010

. Please indicate whether you have started to integrate your meters and systems
with the provincial MDM/R. If so, please identify: (a) the status of that integration,
based on the following four steps of the MDM/R integration process: testing,
meter registration, meter data, billing data acquisition; and (b) the date on which
you plan to have the integration completed. If not, please indicate when you plan
to start to integrate your meters and systems with the provincial MDM/R and the
date on which you plan to have the integration completed.

Response:

We have NOT begun integration with the provincial MDM/R.
a) Planned date to begin integration: January 1, 2010
b) Planned integration completion date: December 31, 2010

. Please indicate whether you have started to make changes to your business
processes and systems related to MDM/R and TOU implementation, including
your Customer Information Systems (“CIS”), that may be required to implement
TOU billing. If so, please provide the current status of those changes and the
date on which the necessary changes are planned to be completed. If not,
please indicate when you plan to start making any necessary changes and when
those changes are planned to be completed.

We have begun to make changes to our business processes and systems
related to MDM/R and TOU.

Planned Start Date: July 2, 2009

Planned Completion Date: December 31, 2010

. Please indicate whether you have developed a plan for the implementation of
web presentment of TOU data to each RPP-eligible consumer requesting the
data. If so, please describe that plan. If not, please indicate when you expect to
develop that plan.

Response:

We are interested in learning more about the IESO web presentment options that
will be available to utilities and await further information before developing a
more detailed plan.

. Please indicate whether you have started to implement a consumer education
program with respect to the implementation of TOU pricing and billing for RPP-
eligible consumers. If so, please provide the date on which the first consumer
education material was provided to RPP-eligible consumers.



If not, please indicate the date(s) on which you plan to commence the delivery of
consumer education materials.

Response:
While our Smart Meter Information Booklet that is left with customers at the time

of Smart Meter installation does provide education on TOU, our intent is to focus
more on TOU education closer to the implementation of TOU rates. Our Smart
Meter rollout education began in September 2009.

We have begun communication on the dates of the installation. This began in
September. We update communication via newspaper weekly.



Appendix B

Baseline Report: Part Il

Please complete the following form using actual (to October 1, 2009) and planned (July
1, 2009 to June 30, 2011) information, based on the last day of the month.

Residential GS<50kW
Month Meters Meters ToU ToU Meters Meters ToU ToU
Installed Enrolled Notice Billing Installed | Enrolled | Notice Billing
Sent Sent
May 09
June 09
July 09
Aug 09
Sept 09
Oct 09
Nov 09 2000
Dec 09 4420
Jan 10 5200
Feb 10 4940
Mar 10 5200
Apr 10 5200
May10 4820
June 10 3640
July 10 4368
Aug 10 4368
Sep 10 188
Oct 10
Nov 10
Dec 10
Jan 11 46640
Feb 11
Mar 11
Apr 11
May 11
June 11




A completed copy of the table below must be provided quarterly, by the tenth day of the
month following each calendar quarter. The first quarterly filing is due in respect of the

Appendix C

Quarterly Reporting

guarter ending September 30, 2009.

Distributor name:

Niagara Peninsula Energy Inc

Quarter ending:

September 30, 2009

RPP-eligible
Consumers:
Residential Class

RPP-eligible
Consumers:
General Service
Less Than 50kW
Class

Total

Total number of RPP-eligible
consumers

38125

4129

42254

Number of smart meters installed
in the quarter

100

Number of smart meters registered
with the MDM/R in the quarter

Number of RPP consumers being
charged TOU prices added in the
quarter

Total cumulative number of smart
meters installed in the service area
at the end of the quarter

300

Total cumulative number of smart
meters registered with the MDM/R
at the end of the quarter

Total cumulative number of
consumers being charged TOU
prices at the end of the quarter

Percentage of total RPP-eligible
consumers with smart meters
installed at the end of the quarter

.007%

Percentage of total smart meters
installed that are registered with
the MDM/R at the end of the
quarter

Percentage of total RPP-eligible
consumers being charged TOU
prices at the end of the quarter




In addition, confirmation of the following should be provided in the report for the relevant
quarter in which the activity occurred:

I. Date on which MDM/R testing was completed.

il. Date on which AMI system installation and integration was completed.



