Appendix C
Quarterly Reporting
A completed copy of the table below must be provided quarterly, by the tenth day

of the month following each calendar quarter. The first quarterly filing is due in
respect of the quarter ending September 30, 2009.

Distributor name: Horizon Utilities Corporation (*Horizon Utilities”)

Quarter ending: September 30, 2009

RPP-eligible
Consumers:
Residential Class

RPP-eligible Total
Consumers:
General Service

Less Than 50kW
Class

Total number of RPP-eligible
consumers

211,974

17,930

229,904

Number of smart meters installed
in the quarter

N/A

N/A

16,600

Number of smart meters registered
with the MDM/R in the quarter

10,624

0

10,624

Number of RPP consumers being
charged TOU prices added in the
quarter

0

0

0

Total cumulative number of smart
meters installed in the service area
at the end of the quarter

205,966

6,960

212,926

Total cumulative number of smart
meters registered with the MDM/R
at the end of the quarter

10,624

10,624

Total cumulative number of
consumers being charged TOU
prices at the end of the quarter

Percentage of total RPP-eligible
consumers with smart meters
installed at the end of the quarter

97.2%

38.8%

92.6%

Percentage of total smart meters
installed that are registered with
the MDM/R at the end of the
quarter

5.2%

5.0%

Percentage of total RPP-eligible
consumers being charged TOU
prices at the end of the quarter




In addition, confirmation of the following should be provided in the report for the
relevant quarter in which the activity occurred:

i. Date on which MDM/R testing was completed.

Horizon Utilities has completed all System Integration Testing and
Qualification Testing requirements and has moved into the MDM/R
Production environment, however testing continues in relation to data
management and business processes.

il. Date on which AMI system installation and integration was completed.

Horizon Utilities commenced their smart metering and AMI system
installation program in mid 2005. Integration and performance
improvements are on going, continuing to maximize communication
technologies and data and process management.



