
Appendix C 
 

Quarterly Reporting 
 
 
A completed copy of the table below must be provided quarterly, by the tenth day of the 
month following each calendar quarter.  The first quarterly filing is due in respect of the 
quarter ending September 30, 2009.   
 
 
Distributor name:  Centre Wellington Hydro Ltd. 
 
Quarter ending:  September 30, 2009 
 
 RPP-eligible 

Consumers: 
Residential Class

RPP-eligible 
Consumers:  

General Service 
Less Than 50kW 

Class 

Total 

Total number of RPP-eligible 
consumers  

5,592 679 6,271 

Number of smart meters installed 
in the quarter 

2,498 335 2,833 

Number of smart meters registered 
with the MDM/R in the quarter 

0 0 0 

Number of RPP consumers being 
charged TOU prices added in the 
quarter 

0 0 0 

Total cumulative number of smart 
meters installed in the service area 
at the end of the quarter 
 

5,580 599 6,179 

Total cumulative number of smart 
meters registered with the MDM/R 
at the end of the quarter 
 

0 0 0 

Total cumulative number of 
consumers being charged TOU 
prices at the end of the quarter 
 

0 0 0 

Percentage of total RPP-eligible 
consumers with smart meters 
installed at the end of the quarter 
  

99.79% 88.22% 98.53% 

Percentage of total smart meters 
installed that are registered with 
the MDM/R at the end of the 
quarter 

0 0 0 

 
Percentage of total RPP-eligible 
consumers being charged TOU 
prices at the end of the quarter 

0 0 0 

 
 

  



  

In addition, confirmation of the following should be provided in the report for the relevant 
quarter in which the activity occurred: 
 
i. Date on which MDM/R testing was completed.  
 
Response: 
 
We have NOT begun integration with the provincial MDM/R. 

a) Planned date to begin integration: January 1, 2010 
b) Planned integration completion date: December 31, 2010 

 
 
ii. Date on which AMI system installation and integration was completed. 
 
As stated in the July 10th, 2009 submission, the installation of the AMI 
systems/structures had begun with a target installation completion date of August 31, 
2009.  However, the network has had some problems and we need to install two 
additional collectors.  We are currently waiting delivery of these collectors in order to get 
the AMI up and functioning.  
 
 
 


