Appendix C
Quarterly Reporting
A completed copy of the table below must be provided quarterly, by the tenth day of the

month following each calendar quarter. The first quarterly filing is due in respect of the
guarter ending September 30, 2009.

Distributor name: Centre Wellington Hydro Ltd.

Quarter ending: September 30, 2009

RPP-eligible RPP-eligible Total
Consumers: Consumers:
Residential Class | General Service
Less Than 50kW
Class

Total number of RPP-eligible 5,592 679 6,271
consumers

Number of smart meters installed 2,498 335 2,833
in the quarter

Number of smart meters registered | Q 0 0
with the MDM/R in the quarter

Number of RPP consumers being 0 0 0
charged TOU prices added in the
quarter

Total cumulative number of smart 5,580 599 6,179
meters installed in the service area
at the end of the quarter

Total cumulative number of smart 0 0 0
meters registered with the MDM/R
at the end of the quarter

Total cumulative number of 0 0 0
consumers being charged TOU
prices at the end of the quarter

Percentage of total RPP-eligible 99.79% 88.22% 08.53%
consumers with smart meters

installed at the end of the quarter

Percentage of total smart meters 0 0 0
installed that are registered with
the MDM/R at the end of the
quarter

Percentage of total RPP-eligible
consumers being charged TOU
prices at the end of the quarter




In addition, confirmation of the following should be provided in the report for the relevant
quarter in which the activity occurred:

I. Date on which MDM/R testing was completed.
Response:

We have NOT begun integration with the provincial MDM/R.
a) Planned date to begin integration: January 1, 2010
b) Planned integration completion date: December 31, 2010

il. Date on which AMI system installation and integration was completed.

As stated in the July 10", 2009 submission, the installation of the AMI
systems/structures had begun with a target installation completion date of August 31,
2009. However, the network has had some problems and we need to install two
additional collectors. We are currently waiting delivery of these collectors in order to get
the AMI up and functioning.



