
Distributor Name: Midland Power Utility Corporation
Quarter Ending: September 30, 2009

RPP-eligible 
Consumers: 
Residential 

Class

RPP-eligible 
Consumers: 

General Service 
Less Than 50kW 

Class

Total

Total number of RPP-eligible consumers 6044 725 6769
Number of smart meters installed in the 
quarter 3995 41 4036
Number of smart meters registered with the 
MDM/R in the quarter 0 0 0
Number of RPP consumers being charged 
TOU proces added in the quarter 0 0 0
Total cumulative number of smart meters 
installed in the service area at the end of the 
quarter 4185 101 4286
Total cumulative number of smart meters 
registered with the MDM/R at the end of the 
quarter 0 0 0

Total cumulative number of consumers being 
charged TOU prices at the end of the quarter 0 0 0
Percentage of total RPP-eligible consumers 
with smart meters installed at the end of the 
quarter 69% 14% 63%
Percentage of total smart meters installed that 
are registered with the MDM/R at the end of 
the quarter 0% 0% 0%
Percentage of total RPP-eligible consumers 
being charged TOU prices at the end of the 
quarter 0% 0% 0%

i. Date on which MDM/R testing was completed.

ii. Date on which AMI system installaion and integration was completed.

The MDM/R testing has not been completed to date.  MPUC expects testing to begin on January 1, 2010 and 
the planned completion date is December 31, 2010.

The AMI system installation and integration has not been completed as at September 30, 2009.

Appendix C
Quarterly Reporting

A completed copy of the table below must be provided quarterly, by the tenth day of the month following each 
calendar quarter. The first quarterly filing is due in respect of the quarter ending September 30, 2009.

In addition, confirmation of the following should be provided in the report for the relevant quarter in which the 
activity occurred:
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