aldimand

County
ydro

1 Greendale Drive Caledonia, ON, N3W 2J3 Tele: (905) 765-5211 Fax: (905) 765-5316

October 9, 2009

Ontario Energy Board
P.O. Box 2319

27" Floor

2300 Yonge Street
Toronto, ON M4P 1E4

Attention: Ms. Kirsten Walli
Board Secretary

Subject: Haldimand County Hydro Inc.. Smart Meter/TOU Filing
Dear Ms. Walli:

Haldimand County Hydro Inc. remains committed to installing all smart meters throughout our
service area by the end of December, 2009 and rolling out time-of-use (TOU) pricing for
consumers that are eligible for the Regulated Price Plan by June, 2011.

As of September 30, 2009, the status of our deployment of smart meters in Haldimand County, the
integration of the meters and systems with the provincial meter data management and meter data
repository (MDM/R), and the plan for implementing TOU and billing RPP-eligible consumers is
outlined in the attached appendices.

If there are any questions, please contact me at 905-765-5344 (ext. 2243) or
egalinski@hchydro.ca or our Paul Heeg, Meter Supervisor (ext. 2247) or
pheeg@hchydro.ca.

Yours truly,
HALDIMAND COUNTY HYDRO INC.

Oniginal Signed by Ed Calinshi

Ed Galinski, P. Eng.
Engineering Manager

EG: nm

Attached
e AppendicesA,B&C
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1.

Appendix A
Baseline Report: Part |

“Please indicate whether you have entered into any contracts with an advanced
metering infrastructure (“AMI”) system vendor. If so, please provide the name of
the vendor, the date of the contract, and the percentage of your total number of
smart meters that will be acquired from the vendor. If you have entered into
contracts with multiple vendors, please provide the requested information for
each vendor.”

Response:

AMI Contract: Agreement signed as of July 8, 2009.

Vendor: Sensus Metering Systems Inc.

Contract Date: Vendor negotiations have been completed and the contract has
been signed by both parties.

Percentage to be acquired: 100%

“Please indicate whether you have started to install smart meters for RPP-eligible
consumers in your service area. If so, please indicate the following: (a) the date
on which you started that deployment; (b) the total number of RPP-eligible
consumers, by customer class; (c) the number of smart meters that have been
installed for RPP-eligible consumers, by customer class; and (d) the percentage
of each such customer class for which smart meters have been installed.”

Response:
Installation begun: Yes
a) Date mass installation began: July 22, 2009
b) Total number of RPP-eligible consumers, by customer class:
i) General Service <50 kW DRC exempt: 1
i) General Service <50 kW: 2,352
iii) General Service <50 kW multi-residential: 5
iv) Residential Suburban: 5,747
v) Residential Urban: 12,494
¢) Number of smart meters that have been installed for RPP-eligible consumers,
by customer class:
i) General Service <50 kW DRC exempt: 0
i) General Service <50 kW: 501
iii) General Service <50 kW multi-residential: 0
iv) Residential Suburban: 2,408
v) Residential Urban: 4,779
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d) The percentage of each such customer class for which smart meters have
been installed:

i) General Service <50 kW DRC exempt: 0.00%

i) General Service <50 kW: 21.30%

iii) General Service <50 kW multi-residential: 0.00%

iv) Residential Suburban: 41.90%

v) Residential Urban: 38.25%

. “Please indicate if you have started to deploy any AMI systems or structures? If
so, please indicate the status of your AMI system and when it will be fully
operational. If not, please indicate when you plan to start to deploy AMI systems
or structures, and the date by which you plan to have the AMI system fully
operational.”

Response:

Installation has begun on AMI systems/structures: Yes

Current Status: AMCC and AMRC are installed. Smart meter installation began
July 22, 2009

Target installation completion date: December 31, 2009

. “Please indicate whether you have started to integrate your meters and systems
with the provincial MDM/R. If so, please identify: (a) the status of that integration,
based on the following four steps of the MDM/R integration process: testing,
meter registration, meter data, billing data acquisition; and (b) the date on which
you plan to have the integration completed. If not, please indicate when you plan
to start to integrate your meters and systems with the provincial MDM/R and the
date on which you plan to have the integration completed.”

Response:
We have not begun integration with the provincial MDM/R.
a) Planned date to begin integration: January 1, 2010
b) Planned integration completion date: December 31, 2010

. “Please indicate whether you have started to make changes to your business
processes and systems related to MDM/R and TOU implementation, including
your Customer Information Systems (“CIS”), that may be required to implement
TOU billing. If so, please provide the current status of those changes and the
date on which the necessary changes are planned to be completed. If not,
please indicate when you plan to start making any necessary changes and when
those changes are planned to be completed.”

Response:
We have not begun to make changes to our business processes and systems
related to MDM/R and TOU.

Planned Start Date: December 1, 2009

Planned Completion Date: June 30, 2010
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6. “Please indicate whether you have developed a plan for the implementation of
web presentment of TOU data to each RPP-eligible consumer requesting the
data. If so, please describe that plan. If not, please indicate when you expect to
develop that plan.”

Response:

We are interested in learning more about the IESO web presentment options that
will be available to utilities and await further information before developing a
more detailed plan.

7. “Please indicate whether you have started to implement a consumer education
program with respect to the implementation of TOU pricing and billing for RPP-
eligible consumers. If so, please provide the date on which the first consumer
education material was provided to RPP-eligible consumers. If not, please
indicate the date(s) on which you plan to commence the delivery of consumer
education materials.”

Response:

Our Smart Meter Information Booklet (left with customers at the time of Smart
Meter installation) does provide education on TOU rates. Our intent is to provide
further TOU education closer to the implementation date for TOU rates. Our
Smart Meter mass rollout began July 22, 2009.
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Appendix B

Baseline Report: Part Il

The following form has been completed using actual information to September 30, 2009
and planned information from October 1, 2009 to June 30, 2011, based on the last day
of the month.

Residential

GS<50kW

Month

Meters
Installed

Meters
Enrolled

ToU
Notice
Sent

ToU
Billing

Meters
Installed

Meters
Enrolled

ToU
Notice
Sent

ToU
Billing

Apr 09

12

8

May 09

2

1

June 09

22

9

July 09

876

16

Aug 09

2,844

167

Sept 09

3,431

300

Oct 09

3,685

619

Nov 09

3,685

619

Dec 09

3,684

O|0|0|0O(0O|0|0|0|0o

oO|O|O|O(O|0|O0|0|o

oO|O|O|O|O|0|O0|0|o

619

oO|O|O|O|O|0|0|O0|o

O|O|0|O(0O|0|0|0|0o
O|O|0|O(O|0|0|0|o

Jan 10

Feb 10

Mar 10

Apr 10

May10

June 10

July 10

Aug 10

Sep 10

Oct 10

Nov 10

Dec 10

18,241

2,358

Jan 11

Feb 11

Mar 11

Apr 11

May 11

June 11
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Appendix C

First Quarter Reporting

Distributor name:

Haldimand County Hydro Inc.

First Quarterly Reporting:

As of September 30, 2009

RPP-eligible
Consumers:
Residential Class

RPP-eligible
Consumers:
General Service
Less Than 50kW
Class

Total

Total number of RPP-eligible
consumers

18,241

2,358

20,599

Number of smart meters installed
in the quarter

7,151

483

7,634

Number of smart meters registered
with the MDM/R in the quarter

0

0

Number of RPP consumers being
charged TOU prices added in the
quarter

0

0

Total cumulative number of smart
meters installed in the service area
at the end of the quarter

7,187

501

7,688

Total cumulative number of smart
meters registered with the MDM/R
at the end of the quarter

Total cumulative number of
consumers being charged TOU
prices at the end of the quarter

Percentage of total RPP-eligible
consumers with smart meters
installed at the end of the quarter

39.40%

21.25%

37.32%

Percentage of total smart meters
installed that are registered with
the MDM/R at the end of the
quarter

Percentage of total RPP-eligible
consumers being charged TOU
prices at the end of the quarter

6|Page




In addition, confirmation of the following should be provided in the report for the relevant
guarter in which the activity occurred:

I. Date on which MDM/R testing was completed.

Response:
No activity in first quarter.

il. Date on which AMI system installation and integration was completed.

Response:
No activity in first quarter.
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