



CANADIAN NIAGARA POWER INC.

A FORTIS ONTARIO
Company

October 8, 2009

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
P.O. Box 2319
2300 Yonge Street – 26th Floor
Toronto Ontario M4P 1E4

Dear Ms. Walli,

RE: SEPTEMBER 30, 2009; SMART METER DEPLOYMENT AND THE APPLICATION OF TIME-OF-USE PRICING QUARTERLY REPORT

Pursuant to the Board's direction in the matter of New Reporting Requirements Related to Smart Meter Deployment and the Application of Time-of-Use Pricing, dated June 26, 2009, Canadian Niagara Power Inc. submits the following as its quarterly report for the period ending September 30, 2009.

Should you have any further questions relating to this matter please contact the undersigned at (905) 994 3634.

Yours truly,

Doug Bradbury
Director, Regulatory Affairs

Enclosure

Quarterly Reporting

Distributor Name: Canadian Niagara Power - Fort Erie

Quarter Ending: September 30, 2009

	RPP-eligible Consumers: Residential Class	RPP-eligible Consumers: General Service Less Than 50KW Class	Total
Total number of RPP-eligible consumers	14,144	1,096	15,240
Number of smart meters installed in the quarter	1,351	0	1,351
Number of smart meters registered with MDM/R in the quarter	0	0	0
Number of RPP consumers being charged TOU prices added in the quarter	0	0	0
Total cumulative number of smart meters installed in the service area at the end of the quarter	1,351	0	1,351
Total cumulative number of smart meters registered with the MDM/R at the end of the quarter	0	0	0
Total cumulative number of consumers being charged TOU prices at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers with smart meters installed at the end of the quarter	9.6	0	8.9
Percentage of total smart meters installed that are registered with MDM/R at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers being charged TOU prices at the end of the quarter	0	0	0

Distributor Name: Canadian Niagara Power - Port Colborne

Quarter Ending: September 30, 2009

	RPP-eligible Consumers: Residential Class	RPP-eligible Consumers: General Service Less Than 50KW Class	Total
Total number of RPP-eligible consumers	9,250	910	10,160
Number of smart meters installed in the quarter	0	0	0
Number of smart meters registered with MDM/R in the quarter	0	0	0
Number of RPP consumers being charged TOU prices added in the quarter	0	0	0
Total cumulative number of smart meters installed in the service area at the end of the quarter	0	0	0
Total cumulative number of smart meters registered with the MDM/R at the end of the quarter	0	0	0
Total cumulative number of consumers being charged TOU prices at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers with smart meters installed at the end of the quarter	0	0	0
Percentage of total smart meters installed that are registered with MDM/R at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers being charged TOU prices at the end of the quarter	0	0	0

Distributor Name: Canadian Niagara Power - Eastern Ontario Power

Quarter Ending: September 30, 2009

	RPP-eligible Consumers: Residential Class	RPP-eligible Consumers: General Service Less Than 50KW Class	Total
Total number of RPP-eligible consumers	3,145	402	3,547
Number of smart meters installed in the quarter	0	0	0
Number of smart meters registered with MDM/R in the quarter	0	0	0
Number of RPP consumers being charged TOU prices added in the quarter	0	0	0
Total cumulative number of smart meters installed in the service area at the end of the quarter	0	0	0
Total cumulative number of smart meters registered with the MDM/R at the end of the quarter	0	0	0
Total cumulative number of consumers being charged TOU prices at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers with smart meters installed at the end of the quarter	0	0	0
Percentage of total smart meters installed that are registered with MDM/R at the end of the quarter	0	0	0
Percentage of total RPP-eligible consumers being charged TOU prices at the end of the quarter	0	0	0

Date on which MDM/R testing was completed.

N/A

Date on which AMI system installation and integration was completed.

N/A