Tillsonburg Hydro Inc.
Smart Meter Deployment Quarterly Report

Appendix C
Quarterly Reporting

A completed copy of the table below must be provided quarterly, by the tenth day of the month
following each calendar quarter. The first quarterly filing is due in respect of the quarter ending

September 30, 2009.

Distributor name: Tillsonburg Hydro Inc.

Quarter ending: September 30, 2009

RPP-eligible
RPP-eligible Consumers:
Consumers: General Total
Residential Service Less
Class Than 50kW
Class
Total number of RPP-eligible consumers 5,935 665 6,600
Number of smart meters installed in the quarter 0 0 0
Number of smart meters registered with the MDM/R in
0 0 0
the quarter
Number of RPP consumers being charged TOU prices
! 0 0 0
added in the quarter
Total cumulative number of smart meters installed in
) 450 0 450
the service area at the end of the quarter
Total cumulative number of smart meters registered 0 0 0
with the MDM/R at the end of the quarter
Total cumulative number of consumers being charged 0 0 0
TOU prices at the end of the quarter
Percentage of total RPP-eligible consumers with smart 5 5 5
meters installed at the end of the quarter e 0% e
Percentage of total smart meters installed that are 0 0 0
registered with the MDM/R at the end of the quarter
Percentage of total RPP-eligible consumers being 0 0 0

charged TOU prices at the end of the quarter




Tillsonburg Hydro Inc.
Smart Meter Deployment Quarterly Report

In addition, confirmation of the following should be provided in the report for the relevant quarter
in which the activity occurred:

i. Date on which MDM/R testing was completed.

N/A — Detailed Project Plan (DPP) has been reviewed with IESO and THI will be starting
testing during Q1 — 2010 with an expected completion during Q3 - 2010.

ii. Date on which AMI system installation and integration was completed.

N/A — Contract with 3" Party has been signed. As per our Detailed Project Plan (DPP),
THI expects to complete these activities during Q4 — 2009.



