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Baseline Report: Partl

Updated January 7, 2010

Please indicate whether you have entered into any contracts with an advanced metering infrastructure
(“AMI") system vendor. If so, please provide the name of the vendor, the date of the contract, and the
percentage of your total number of smart meters that will be acquired from the vendor. If you have
entered into contracts with multiple vendors, please provide the requested information for each vendor.

Kingston Hydro entered in to an agreement with Sensus Metering Systems Inc. dated 2009 Sept 10. We
anticipate that >95% of Kingston Hydro’s smart meters will be procured from this vendor.

Please indicate whether you have started to install smart meters for RPP-eligible consumers in your
service area. If so, please indicate the following: (a) the date on which you started that deployment; (b)
the total number of RPP-eligible consumers, by customer class; (c) the number of smart meters that
have been installed for RPP-eligible consumers, by customer class; and (d) the percentage of each such
customer class for which smart meters have been installed.

Meter installation is commencing 2010 Feb 1.

Please indicate if you have started to deploy any AMI systems or structures? If so, please indicate the
status of your AMI system and when it will be fully operational. If not, please indicate when you plan to
start to deploy AMI systems or structures, and the date by which you plan to have the AMI system fully
operational.

The first of two towers is installed, tested, and operational. The second fower is expected to be ready by
May 2010.

Please indicate whether you have started to integrate your meters and systems with the provincial
MDM/R. If so, please identify: (a) the status of that integration, based on the following four steps of the
MDM/R integration process: testing, meter registration, meter data, billing data acquisition; and (b) the
date on which you plan to have the integration completed. If not, please indicate when you plan to start
to integrate your meters and systems with the provincial MDM/R and the date on which you plan to have
the integration completed.

Kingston Hydro's anticipated timeline for integration is Q3 2010.

Please indicate whether you have started to make changes to your business processes and systems
related to MDM/R and TOU implementation, including your Customer Information Systems (“CIS"), that
may be required to implement TOU billing. If so, please provide the current status of those changes and
the date on which the necessary changes are planned to be completed. If not, please indicate when you
plan to start making any necessary changes and when those changes are planned to be completed.

Kingston Hydro's CIS is currently being reviewed in order to facilitate MDM/R integration and TOU
Billing. Planning for CIS modifications began in Q4 2009.

Please indicate whether you have developed a plan for the implementation of web presentment of TOU
data to each RPP-eligible consumer requesting the data. If so, please describe that plan. If not, please
indicate when you expect to develop that plan.

Kingston Hydro has not yet developed a plan for web presentment. We are investigating web
presentment through the MDM/R.
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Please indicate whether you have started to implement a consumer education program with respect to
the implementation of TOU pricing and billing for RPP-eligible consumers. If so, please provide the date
on which the first consumer education material was provided to RPP-eligible consumers. If not, please
indicate the date(s) on which you plan to commence the delivery of consumer education materials.

Kingston Hydro will be commencing education regarding the smart meter deployment in advance of the
installation scheduled for February 2010. Additional communication is planned closer to the introduction
of TOU billing planned for Q2 2011.



Appendix B

Baseline Report: Partll

Residential GS<50kW
Month Meters Meters ToU Notice TolU Meters Meters TolU ToU
Installed Enrolled Sent Billing Installed Enrolled Notice Billing

May 09 0 0 0 0 0 0 0 0
June 09 0 0 0 0 0 0 0 0
July 09 0 0 0 0 0 0 0 0
Aug 09 0 0 0 0 0 0 0 0
Sept 09 0 0 0 0 0 0 0 0
Oct 09 0 0 0 0 0 0 0 0
Nov 09 0 0 0 0 0 0 0 0
Dec 09 0 0 0 0 0 0 0 0
Jan 10 0 0 0 0 0 0 0 0
Feb 10 15% 0 0 0 0 0 0 0
Mar 10 30% 0 0 0 0 0 0 0
Apr 10 45% 0 0 0 15% 0 0 0
May10 60% 0 0 0 30% 0 0 0
June 10 75% 0 0 0 45% 0 0 0
July 10 90% 15% 0 0 60% 0 0 0
Aug 10 95% 30% 0 0 75% 15% 0 0
Sep 10 97% 45% 0 0 90% 30% 0 0
Oct 10 100% 60% 0 0 100% 45% 0 0
Nov 10 - 75% 0 0 60% 0 0
Dec 10 - 90% 0 0 75% -0 0
Jan 11 - 95% 15% 15% - 90% -0 0
Feb 11 97% 30.% 30% 100% 15% 15%
Mar 11 - 100% 45% 45% - - 30% 30%
Apr 11 - - . 60% 60% - 45% 45%
May 11 - - 75% 75% - - 60% 60%
June 11 - 90% 90% 75% 75%

95% 95% 90% 90%

97% 97% 100% 100%

100% 100%




Appendix C

Quarterly Reporting

prices at the end of the quarter

Distributor name: Kingston Hydro
Quarter ending: 31Dec2009
RPP-eligible RPP-eligible Total
Consumers: Consumers:
Residential Class General Service Less
Than 50kW Class
Total number of RPP-eligible
consumers 21187 2892 24079
Number of smart meters installed in 0 0 0
the quarter
Number of smart meters registered 0 0 0
with the MDM/R in the quarter
Number of RPP consumers being
charged TOU prices added in the 0 0 0
guarter
Total cumulative number of smart
meters installed in the service area 0 0 0
at the end of the quarter
" Total cumulative number of smart
meters registered with the MDM/R at 0 0] 0
the end of the quarter
Total cumulative number of
consumers being charged TOU 0 0 0
prices at the end of the quarter
Percehtage of total RPP-eligible
consumers with smart meters 0% 0% 0%
installed at the end of the quarter
Percentage of total smart meters
installed that are registered with the 0% 0% 0%
MDM/R at the end of the quarter
Percentage of total RPP-eligible
consumers being charged TOU 0% 0% 0%




In addition, confirmation of the following should be provided in the repaort for the relevant quarter in which the
activity occurred:

i. Date on which MDM/R testing was completed.

ii. Date on which AMI system installation and integration was completed.
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