
 
 

January 8, 2009 

Ontario Energy Board 

P.O. Box 2319 

2300 Yonge Street, 27th Floor 

Toronto, ON 

M4P 1E4 

 

Attention: Ms. Kirsten Walli, Board Secretary 

 

Subject:  Hydro Ottawa Smart Meter Deployment Status Report – December 31, 2009 

In response to your request for a Smart Meter Deployment Status Report, please find attached Hydro 

Ottawa’s baseline report Part II and Quarterly Report, as outlined in Appendix B and C. 

 

Should you have any further questions or require additional information, please contact Lin Xu, 

Regulatory Affairs Advisor, at 613-738-5499 ext 563 or email linxu@hydroottawa.com 

 

 

Best regards, 

 

 

 

 

 

 

Laurie Elliott 

Manager - Regulatory Compliance and Reporting 

Hydro Ottawa Limited 

613-738-5499 x508



 
 
 

 Appendix B  
Baseline Report: Part II  

Please complete the following form using actual (to December 31, 2009) and planned 
(January 31, 2010 to June 30, 2011) information, based on the last day of the month.  

Residential  GS<50kW  

Month  Meters 
Installed  

Meters 
Enrolled  

ToU 
Notice 
Sent  

ToU 
Billing  

Meters 
Installed  

Meters 
Enrolled  

ToU 
Notice 
Sent  

ToU 
Billing  

May 09         

June 09         

July 09         

Aug 09         

Sep 09         

Oct 09         

Nov 09         

Dec 09 267948 0 0 0 21652 0 0 0 

Jan 10 268000 0 0 0 21750 0 0 0 

Feb 10 268500 0 0 0 21850 0 0 0 

Mar 10 269000 5000 5000 0 21950 0 0 0 

Apr 10 269500 5000 5000 0 22050 0 0 0 

May 10 270000 35000 35000 5000 22150 0 0 0 

June 10 270500 35000 35000 5000 22250 0 0 0 

July 10 271000 35000 35000 34500 22350 500 500 0 

Aug 10 271500 35000 35000 34500 22450 1000 1000 0 

Sep 10 272000 35000 35000 35000 22700 2000 2000 500 

Oct 10 272500 150000 150000 35000 22800 6000 6000 1500 

Nov 10 273000 200000 200000 35000 22850 10000 10000 3500 

Dec 10 273000 220000 220000 130000 22900 16000 16000 12000 

Jan 11 273000 230000 230000 210000 22900 16500 16500 13000 

Feb 11 273000 240000 240000 220000 22900 17000 17000 14000 

Mar 11 273000 250000 250000 230000 22900 17500 17500 15000 

Apr 11 273000 273000 273000 240000 22900 22900 22900 16000 

May 11 273000 273000 273000 250000 22900 22900 22900 20000 

June 11 273000 273000 273000 273000 22900 22900 22900 22900 

 



Appendix C  
Quarterly Reporting  

A completed copy of the table below must be provided quarterly, by the tenth day of the 
month following each calendar quarter. The first quarterly filing is due in respect of the 
quarter ending December 31, 2009.  

Distributor name:  
(insert name of Licensee) 

 Hydro Ottawa Limited 

Quarter ending:  
(insert last day of quarter 
to which the report 
relates) 

 December 31, 2009 

 RPP-eligible 
Consumers:  

Residential Class 

RPP-eligible 
Consumers:  

General Service 
Less Than 50kW 

Class  

Total  

Total number of RPP-eligible 
consumers 

269288 23338  292626 

Number of smart meters 
installed in the quarter 

1474 947 2421 

Number of smart meters 
registered with the MDM/R in 

the quarter 

0 0 0 

Number of RPP consumers 
being charged TOU prices 

added in the quarter 

0 0 0 

Total cumulative number of 
smart meters installed in the 
service area at the end of the 

quarter 

267948 21652 289600 

Total cumulative number of 
smart meters registered with 
the MDM/R at the end of the 

quarter 

0 0 0 

Total cumulative number of 
consumers being charged TOU 
prices at the end of the quarter 

0 0 0 

Percentage of total RPP-
eligible consumers with smart 
meters installed at the end of 

the quarter 

99.5% 93% 99% 

Percentage of total smart 
meters installed that are 

registered with the MDM/R at 
the end of the quarter 

0 0 0 

Percentage of total RPP-
eligible consumers being 

charged TOU prices at the end 
of the quarter 

0 0 0 



In addition, confirmation of the following should be provided in the report for the relevant 
quarter in which the activity occurred:  
 

i. Date on which MDM/R testing was completed.  
 

MDMR testing is expected to be completed by late February, 2010. 

 
 

ii.  Date on which AMI system installation and integration was completed.  
 

The AMI installation was completed in October of 2007. 

 


