
January 11, 2010  

Ontario Energy Board 
P.O. Box 2319 
2300 Yonge Street 
27th Floor 
Toronto, ON  M4P 1E4 
Attention: Ms. Kirsten Walli, Board Secretary 
 
Dear Ms. Walli: 
 

Re: ENWIN Utilities Ltd.: Smart Meter / TOU Filing 
 
In the pages that follow, please find EWU’s filing as directed in the Board’s letter of June 
26, 2009.  The information is updated to December 31, 2009. 
 
Yours very truly, 
ENWIN Utilities Ltd. 

 
Per: Andrew J. Sasso 
 Director, Regulatory Affairs 
 P: 519-255-2735 
 F: 519-973-7812 
 E: regulatory@enwin.com 
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Baseline Report: Part I 
 
1) EWU has not entered into any contracts with an advanced metering infrastructure 

system vendor. 
 
2) EWU has not started to install smart meters for RPP-eligible consumers in its 

service area. 
 
3) EWU has not started to deploy any AMI systems or structures.  EWU’s original plan 

to begin deploying AMI in 2009 was suspended as a direct consequence of the 
passage of and Royal Assent for the Green Energy and Green Economy Act.  EWU 
is in the process of developing a revised AMI plan.  The revised deployment 
commencement and completion dates have not been established. 

 
4) EWU does not have meters or systems to integrate with the provincial MDM/R.  The 

integration commencement and completion dates have not been established. 
 
5) EWU has not started to make changes to its business processes and systems 

related to MDM/R and TOU implementation.  The commencement and completion 
dates for these changes have not been established. 

 
6) EWU has not developed a plan for the implementation of web presentment of TOU 

data to each RPP-eligible consumer requesting the data.  EWU expects to develop 
that plan concurrent with establishing the revised AMI plan set out in #3. 

 
7) EWU has not started to implement a consumer education program.  EWU expects 

to develop an AMI/TOU consumer education program plan concurrent with 
establishing the revised AMI plan set out in #3.  
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Baseline Report: Part II 
 
  Residential GS<50kW 
Month Meters 

Installed 
Meters 
Enrolled 

TOU 
Notice 
Sent 

TOU 
Billing 

Meters 
Installed 

Meters 
Enrolled 

TOU 
Notice 
Sent 

TOU 
Billing 

May-09 0 0 0 0 0 0 0 0 
Jun-09 0 0 0 0 0 0 0 0 
Jul-09 0 0 0 0 0 0 0 0 

Aug-09 0 0 0 0 0 0 0 0 
Sep-09 0 0 0 0 0 0 0 0 
Oct-09 0 0 0 0 0 0 0 0 
Nov-09 0 0 0 0 0 0 0 0 
Dec-09 0 0 0 0 0 0 0 0 
Jan-10                 
Feb-10                 
Mar-10                 
Apr-10                 

May-10                 
Jun-10                 
Jul-10                 

Aug-10                 
Sep-10                 
Oct-10                 
Nov-10                 
Dec-10                 
Jan-11                 
Feb-11                 
Mar-11                 
Apr-11                 

May-11                 
Jun-11                 

 


