
 
 
 
 

Appendix A 
 

Baseline Report:  Part I 
 
Please find updates as of December 31, 2009. 
 

1. Please indicate whether you have entered into any contracts with an advanced 
metering infrastructure (“AMI”) system vendor.  If so, please provide the name of 
the vendor, the date of the contract, and the percentage of your total number of 
smart meters that will be acquired from the vendor.  If you have entered into 
contracts with multiple vendors, please provide the requested information for 
each vendor. 
 
Response: 
AMI Contract:  Yes 
Vendor: Sensus Metering Systems 
Contract Date: August 4, 2009 
Percentage to be acquired: 100% 

 
2. Please indicate whether you have started to install smart meters for RPP-eligible 

consumers in your service area.  If so, please indicate the following:  (a) the date 
on which you started that deployment; (b) the total number of RPP-eligible 
consumers, by customer class; (c) the number of smart meters that have been 
installed for RPP-eligible consumers, by customer class; and (d) the percentage 
of each such customer class for which smart meters have been installed.   
 
Response: 
Installation begun: Yes (begun infrastructure install) 
a) Target Date installation to begin:  November 23, 2009 
b) Total number of RPP-eligible consumers, by customer class:  
Total 44,660 (NF 30,882 PW 13,797), By customer class:  Residential NF 30,649 
GS<50 NF 233; Residential PW 13,085, GS<50 PW 712 
c) Number of smart meters that have been installed for RPP=eligible consumers, 
by customer class:  5217 Residential NF 
d) The percentage of each such customer class for which smart meters have 
been installed:  17% 

 
3. Please indicate if you have started to deploy any AMI systems or structures?  If 

so, please indicate the status of your AMI system and when it will be fully 
operational.  If not, please indicate when you plan to start to deploy AMI systems 
or structures, and the date by which you plan to have the AMI system fully 
operational.  
 
 
 
 

  



Response: 
 
Installation has begun on AMI systems/structures: Yes 
Current Status:  AMCC and AMRC are installed.  Smart meter installation in 
progress; connectivity testing with RNI is in progress. 
Target installation complete date:  September 2010 

 
4. Please indicate whether you have started to integrate your meters and systems 

with the provincial MDM/R.  If so, please identify: (a) the status of that integration, 
based on the following four steps of the MDM/R integration process: testing, 
meter registration, meter data, billing data acquisition; and (b) the date on which 
you plan to have the integration completed.  If not, please indicate when you plan 
to start to integrate your meters and systems with the provincial MDM/R and the 
date on which you plan to have the integration completed.     
 
Response: 
We have NOT begun integration with the provincial MDM/R. 
   a) Planned date to begin integration: May, 2010  
   b) Planned integration completion date: December 31, 2010 

 
5. Please indicate whether you have started to make changes to your business 

processes and systems related to MDM/R and TOU implementation, including 
your Customer Information Systems (“CIS”) that may be required to implement 
TOU billing.  If so, please provide the current status of those changes and the 
date on which the necessary changes are planned to be completed.  If not, 
please indicate when you plan to start making any necessary changes and when 
those changes are planned to be completed. 
 
We have begun to make changes to our business processes and systems 
related to MDM/R and TOU. 
   Planned Start Date: July 2, 2009 
   Planned Completion Date: December 31, 2010 

 
 

6. Please indicate whether you have developed a plan for the implementation of 
web presentment of TOU data to each RPP-eligible consumer requesting the 
data.  If so, please describe that plan.   If not, please indicate when you expect to 
develop that plan. 
 
Response: 
We are interested in learning more about the IESO web presentment options that 
will be available to utilities and await further information before developing a 
more detailed plan.  

 
 
7. Please indicate whether you have started to implement a consumer education 

program with respect to the implementation of TOU pricing and billing for RPP-
eligible consumers.  If so, please provide the date on which the first consumer 
education material was provided to RPP-eligible consumers.   

  



If not, please indicate the date(s) on which you plan to commence the delivery of 
consumer education materials.  
 
Response:  
While our Smart Meter Information Booklet that is left with customers at the time 
of Smart Meter installation does provide education on TOU, our intent is to focus 
more on TOU education closer to the implementation of TOU rates.  Our Smart 
Meter rollout education began in September 2009.   
 
We have begun communication on the dates of the installation.  This began in 
September.  We update communication via newspaper weekly. 

  



Appendix B 
 

Baseline Report:  Part II 
 
 Please complete the following form using actual (to December 31, 2009) and planned 
(January 1, 2010 to June 30, 2011) information, based on the last day of the month.  
 
 Residential GS<50kW 
Month Meters 

Installed 
Meters 
Enrolled  

ToU 
Notice 
Sent 

ToU 
Billing 

Meters 
Installed 

Meters 
Enrolled  

ToU 
Notice 
Sent 

ToU 
Billing 

May 09         
June 09         
July 09         
Aug 09         
Sept 09         
Oct 09         
Nov 09 2047        
Dec 09 3170        
Jan 10 5323        
Feb 10 4915        
Mar 10 5069        
Apr 10 4864        
May10 3221        
June 10 3640        
July 10 4368        
Aug 10 4368        
Sep 10 188        
Oct 10         
Nov 10         
Dec 10         
Jan 11  46640       
Feb 11         
Mar 11         
Apr 11         
May 11         
June 11         
 

  



Appendix C 
 

Quarterly Reporting 
 
 
A completed copy of the table below must be provided quarterly, by the tenth day of the 
month following each calendar quarter.  The first quarterly filing is due in respect of the 
quarter ending December 31, 2009.   
 
 
Distributor name:  Niagara Peninsula Energy Inc 
 
Quarter ending:  September 30, 2009 
 
 RPP-eligible 

Consumers: 
Residential Class

RPP-eligible 
Consumers:  

General Service 
Less Than 50kW 

Class 

Total 

Total number of RPP-eligible 
consumers  

38125 4129 42254 

Number of smart meters installed 
in the quarter 

5217   

Number of smart meters registered 
with the MDM/R in the quarter 

   

Number of RPP consumers being 
charged TOU prices added in the 
quarter 

   

Total cumulative number of smart 
meters installed in the service area 
at the end of the quarter 
 

5217 300  

Total cumulative number of smart 
meters registered with the MDM/R 
at the end of the quarter 
 

   

Total cumulative number of 
consumers being charged TOU 
prices at the end of the quarter 
 

   

Percentage of total RPP-eligible 
consumers with smart meters 
installed at the end of the quarter 
  

 17%  

Percentage of total smart meters 
installed that are registered with 
the MDM/R at the end of the 
quarter 
 

   

 
Percentage of total RPP-eligible 
consumers being charged TOU 
prices at the end of the quarter 

   

 
 

  



In addition, confirmation of the following should be provided in the report for the relevant 
quarter in which the activity occurred: 
 
i. Date on which MDM/R testing was completed.  
 
ii. Date on which AMI system installation and integration was completed. 
 
 

  


