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January 4th, 2010 
 
Ms. Kirsten Walli - Board Secretary 

Ontario Energy Board 

2300 Yonge Street, Suite 2700 

PO Box 23 19 

Toronto, ON 
M4P 1E4 

 

Dear Ms. Walli: 

 

RE: Lakefront Utilities Inc.: Smart Meter/TOU Filing 

 

Please find below updated information as of December 31, 2009, relating to Smart Meter 

Deployment. 

 

1. Please indicate whether you have entered into any contracts with an advanced metering 

infrastructure (“AMI”) system vendor.  If so, please provide the name of the vendor, the 

date of the contract, and the percentage of your total number of smart meters that will be 

acquired from the vendor.  If you have entered into contracts with multiple vendors, 

please provide the requested information for each vendor. 

 

Response: 

AMI Contract:  Yes 

Vendor: Sensus Metering Systems 

Contract Date: August 27, 2009. 

Percentage to be acquired: 100% 

 

 

2. Please indicate whether you have started to install smart meters for RPP-eligible 

consumers in your service area.  If so, please indicate the following:  (a) the date on 

which you started that deployment; (b) the total number of RPP-eligible consumers, by 

customer class; (c) the number of smart meters that have been installed for RPP-eligible 

consumers, by customer class; and (d) the percentage of each such customer class for 

which smart meters have been installed.   

 

 



Response: 

Installation begun: Yes 

a) Date installation began:  August 28, 2009 

b) Total number of RPP-eligible consumers, by customer class as of December 31, 2009 

are: 

Residential – 8,243  

GS<50KW – 1,065 

c) Number of smart meters that have been installed for RPP=eligible consumers, by 

customer class: Residential - 5884 

d) The percentage of each such customer class for which smart meters have been 

installed: Residential – 71% 

 

 

3. Please indicate if you have started to deploy any AMI systems or structures?  If so, please 

indicate the status of your AMI system and when it will be fully operational.  If not, 

please indicate when you plan to start to deploy AMI systems or structures, and the date 

by which you plan to have the AMI system fully operational.  

 

Response: 

Installation has begun on AMI systems/structures: Yes 

Current Status:  Installation of Smart Meters began August 28. 2009, AMCC is installed, 

AMRC network infrastructure currently being deployed. 

Date AMI system will be fully operational: The TGBs (Tower Gateway Broadcasts have 

been installed and installed meters are communicating, however we are still testing the 

ODS and our Billing system. 

 

 

4. Please indicate whether you have started to integrate your meters and systems with the 

provincial MDM/R.  If so, please identify: (a) the status of that integration, based on the 

following four steps of the MDM/R integration process: testing, meter registration, meter 

data, billing data acquisition; and (b) the date on which you plan to have the integration 

completed.  If not, please indicate when you plan to start to integrate your meters and 

systems with the provincial MDM/R and the date on which you plan to have the 

integration completed.     

 

Response: 

 

We have NOT begun integration with the provincial MDM/R. 

   a) Planned date to begin integration: May, 2010  

   b) Planned integration completion date: December 31, 2010 

 

 

5. Please indicate whether you have started to make changes to your business processes and 

systems related to MDM/R and TOU implementation, including your Customer 

Information Systems (“CIS”), that may be required to implement TOU billing.  If so, 

please provide the current status of those changes and the date on which the necessary 

changes are planned to be completed.  If not, please indicate when you plan to start 

making any necessary changes and when those changes are planned to be completed. 

 



Response: 

 

We have NOT begun to make changes to our business processes and systems related to 

MDM/R and TOU. 

Planned Start Date: February, 2010 

Planned Completion Date: December 31, 2010 

 

 

6. Please indicate whether you have developed a plan for the implementation of web 

presentment of TOU data to each RPP-eligible consumer requesting the data.  If so, 

please describe that plan.   If not, please indicate when you expect to develop that plan. 

 

Response: 

We are interested in learning more about the IESO web presentment options that will be 

available to utilities and await further information before developing a more detailed 

plan.  

 

 

7. Please indicate whether you have started to implement a consumer education program 

with respect to the implementation of TOU pricing and billing for RPP-eligible 

consumers.  If so, please provide the date on which the first consumer education material 

was provided to RPP-eligible consumers.  If not, please indicate the date(s) on which you 

plan to commence the delivery of consumer education materials.  

 

Response:  

LUI has sent out notices to all our customers eligible for smart meters, advising them of 

the implementation of smart meters. While our Smart Meter Information Booklet that is 

left with customers at the time of Smart Meter installation does provide education on 

TOU, our intent is to focus more on TOU education closer to the implementation of TOU 

rates.   

 

If you have any questions, please do not hesitate to contact me. 

 

Yours very truly, 

 

 

 

Dereck C. Paul – Vice President 

 

Cc:   Bruce R. Craig – President (LUI) 

Dale Dingwall – Technical Services Supervisor 

Greg Nutt – IT Manager 

 

 

 

 

 

 

 



 

 

Appendix B 

 

Baseline Report:  Part II 
 

 Please complete the following form using actual (to July 1, 2009) and planned (July 1, 2009 to 

June 30, 2011) information, based on the last day of the month.  

 

 

 

 

 Residential GS<50kW 
Month Meters 

Installed 

Meters 

Enrolled  

ToU Notice 

Sent 

ToU 

Billing 

Meters 

Installed 

Meters 

Enrolled  

ToU 

Notice 

Sent 

ToU 

Billing 

May 09         

June 09         

July 09         

Aug 09   151 0 0 0 0 0 0 0 

Sept 09 1546 0 0 0 0 0 0 0 

Oct 09 1537 0 0 0 0 0 0 0 

Nov 09 1460 0 0 0 0 0 0 0 

Dec 09 1190 0 0 0 0 0 0 0 

Jan 10         

Feb 10         

Mar 10         

Apr 10         

May10         

June 10         

July 10         

Aug 10         

Sep 10         

Oct 10         

Nov 10         

Dec 10  8,243   1,065 1,065   

Jan 11         

Feb 11         

Mar 11         

Apr 11         

May 11         

June 11         

 



Appendix C 

 

Quarterly Reporting 

 

 

A completed copy of the table below must be provided quarterly, by the tenth day of the month 

following each calendar quarter.  The first quarterly filing is due in respect of the quarter ending 

September 30, 2009.   
 

 

Distributor name:  (insert name of Licensee) 

 

Quarter ending:  (insert last day of quarter to which the report relates) 

 

 RPP-eligible 

Consumers: 

Residential Class 

RPP-eligible 

Consumers:  

General Service 

Less Than 50kW 

Class 

Total 

Total number of RPP-eligible 

consumers  
8243 1065 9308 

Number of smart meters installed in 

the quarter 
4187 0 4187 

Number of smart meters registered 

with the MDM/R in the quarter 
0 0 0 

Number of RPP consumers being 

charged TOU prices added in the 

quarter 

0 0 0 

Total cumulative number of smart 

meters installed in the service area at 

the end of the quarter 

 

5884 0 5884 

Total cumulative number of smart 

meters registered with the MDM/R at 

the end of the quarter 

 

0 0 0 

Total cumulative number of 

consumers being charged TOU prices 

at the end of the quarter 

 

0 0 0 

Percentage of total RPP-eligible 

consumers with smart meters installed 

at the end of the quarter 

  

63% 0 63% 

Percentage of total smart meters 

installed that are registered with the 

MDM/R at the end of the quarter 

0 0 0 

 

Percentage of total RPP-eligible 

consumers being charged TOU prices 

at the end of the quarter 

0 0 0 

 

 



In addition, confirmation of the following should be provided in the report for the relevant 

quarter in which the activity occurred: 

 

i. Date on which MDM/R testing was completed. N/A 

 

ii. Date on which AMI system installation and integration was completed. Ongoing 

 

 

 

 

 

 

 

 

 

 

 


