
 

sustainable ● solutions 
 

100 – 295 Wolfe Street, London, ON, N6C 2A4 
Tel: 519.433.6002     │ Toll Free: 866.473.8935 
Fax: 519.433.6188     │ www.e360inc.com 

January 8, 2010 
 
Ms. Kristen Walli 
Board Secretary 
Ontario Energy Board  
P.O. Box 2319 
2300 Yonge Street, Suite 2700 
Toronto, ON    
M4P 1E4    
 
 
Dear Ms. Walli: 
 
 
RE:  Reporting Requirements Related to Smart Meter Deployment and the 

Application of Time-of-Use Pricing  
 
 
On behalf of Erie Thames Powerlines, please find attached Erie Thames 
Powerlines Fourth Quarter 2009 Smart Meter Deployment and Application of 
Time-of-Use Pricing report.  As directed in the “New Reporting Requirements 
Related to Smart Meter Deployment and the Application of Time-of-Use Pricing” 
letter dated June 26th, 2009, included are Appendices A, B and C in electronic 
searchable/unrestricted Adobe Portable Document Format (PDF), submitted to 
the Board Secretary by e-mail at boardsec@oeb.gov.on.ca with the subject line 
“Erie Thames Powerlines: Smart Meter/TOU Filling”. 
 
Should anything further be required, or if you have any questions please contact 
Jeff Quint at 519-808-0925 or jquint@e360inc.com. 
 
 
Sincerely, 
 
 
Via E-Mail Only 
 
 
Jeff Quint 
Senior Business Consultant 
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Appendix A 
Baseline Report: Part I  

 
 
1. Please indicate whether you have entered into any contracts with an advanced 

metering infrastructure (“AMI”) system vendor. If so, please provide the name of the 
vendor, the date of the contract, and the percentage of your total number of smart 
meters that will be acquired from the vendor. If you have entered into contracts with 
multiple vendors, please provide the requested information for each vendor.  
 
Response:   
Erie Thames Powerlines Corporation (“ETPL”) has entered into contract 
negotiations with Elster Metering for the supply of metering equipment such 
as meters and collectors for the Automated Metering Infrastructure (“AMI”).  
The final contract will be in place by the end of the 1st quarter, 2010.  ETPL has 
also entered into contract negotiations with Utilismart Corporation for the back 
office hosting and data acquisition components of the AMI system, with the 
final contract to be in place by the end of the first quarter, 2010.  Finally, ETPL 
is in contract negotiations with SmartSynch for the Wide Area Network 
component of the AMI system.  The contract will be in place by the end of the 
first quarter, 2010. 
 

2. Please indicate whether you have started to install smart meters for RPP-eligible 
consumers in your service area. If so, please indicate the following: (a) the date on 
which you started that deployment; (b) the total number of RPP-eligible consumers, 
by customer class; (c) the number of smart meters that have been installed for RPP-
eligible consumers, by customer class; and (d) the percentage of each such 
customer class for which smart meters have been installed.  
 
Response:   
ETPL will begin deployment of smart meters for RPP-eligible residential 
consumers in the first quarter of 2010, with full residential deployment 
completed by the end of 2010. Deployment of smart meters for RPP-eligible 
GS<50 kW consumers will also begin in the first quarter of 2010, with full 
deployment to be completed by the end of the first quarter 2011. 
 

3. Please indicate if you have started to deploy any AMI systems or structures? If so, 
please indicate the status of your AMI system and when it will be fully operational. If 
not, please indicate when you plan to start to deploy AMI systems or structures, and 
the date by which you plan to have the AMI system fully operational.  
 
Response:   
ETPL has not yet deployed any AMI systems or structures.  Deployment of 
collection devices and the Wide Area Network will begin in the first quarter of 
2010.  It is anticipated that all collection devices and the Wide Are Network will 
be fully functional in all communities by the end of the 2010. 
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4. Please indicate whether you have started to integrate your meters and systems with 

the provincial MDM/R. If so, please identify: (a) the status of that integration, based 
on the following four steps of the MDM/R integration process: testing, meter 
registration, meter data, billing data acquisition; and (b) the date on which you plan to 
have the integration completed. If not, please indicate when you plan to start to 
integrate your meters and systems with the provincial MDM/R and the date on which 
you plan to have the integration completed.  
 
Response: 
ETPL has not started integrating meters and systems wit the provincial 
MDM/R.  ETPL will begin Integration with the provincial MDM/R in the second 
half of 2010.  Full integration with the provincial MDM/R will be is anticipated tp 
be complete by the end of first quarter, 2011. 
 

5. Please indicate whether you have started to make changes to your business 
processes and systems related to MDM/R and TOU implementation, including your 
Customer Information Systems (“CIS”) that may be required to implement TOU 
billing. If so, please provide the current status of those changes and the date on 
which the necessary changes are planned to be completed. If not, please indicate 
when you plan to start making any necessary changes and when those changes are 
planned to be completed.  
 
Response:  
ETPL is actively working with their Customer Service System (“CIS”) 
Application Service Provider (“ASP”), Ecaliber Inc. (“Ecaliber”) to ensure that 
the necessary CIS changes are being implemented to ensure proper 
connection and communication with the MDM/R and the implementation of 
TOU rates.  All necessary changes are to be implemented by the end of 2010. 
 

6. Please indicate whether you have developed a plan for the implementation of web 
presentment of TOU data to each RPP-eligible consumer requesting the data. If so, 
please describe that plan. If not, please indicate when you expect to develop that 
plan.  
 
Response: 
ETPL is evaluating several options for the web presentment of TOU data, 
which includes using a combination of tools based on customer classification.  
It is anticipated that the web presentment component will be in place and fully 
functional by the end of second quarter 2011. 
 

7. Please indicate whether you have started to implement a consumer education 
program with respect to the implementation of TOU pricing and billing for RPP-
eligible consumers. If so, please provide the date on which the first consumer 
education material was provided to RPP-eligible consumers. If not, please indicate 



 

 280 Elm Street, Aylmer ON, N5H 3G3 T:  519.773.2931 •  TF: 866.850.3128 •   F: 519.773.2978

www.eriethamespowerlines.ca

Your Home Town Utility

the date(s) on which you plan to commence the delivery of consumer education 
materials.  
 
Response: 
ETPL to date has not begun a consumer education program with respect to 
TOU billing for RPP-eligible consumers.  ETPL plans to begin a consumer 
education program during the deployment of the smart meters.  The program 
will be comprehensive in nature whereby ETPL will provide consumers with 
information on the TOU billing periods and rates, ways to shift and save 
thereby linking conservation to TOU and completing the integration of the two 
components. 
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Appendix B 
Baseline Report: Part II 

 
 

Residential  GS<50kW  

Month Meters 
Installed 

Meters 
Enrolled 

ToU 
Notice 
Sent 

ToU 
Billing 

Meters 
Installed 

Meters 
Enrolled 

ToU 
Notice 
Sent 

ToU 
Billing 

May 09                 
June 09                 
July 09                 
Aug 09                 
Sept 09                 
Oct 09                 
Nov 09                 
Dec 09         
Jan 10         
Feb 10         
Mar 10 1,000        
Apr 10 2,000    100    
May10 3,000    200    
June 10 4,000    300    
July 10 5,000    400    
Aug 10 6,000    500    
Sep 10 7,000    600    
Oct 10 8,000 100   700 100   
Nov 10 9,000 1,000   800 500   
Dec 10 10,000 5,000   900 1,283   
Jan 11 12,484 10,000 5,000  1,000    
Feb 11  12,484 10,000 5,000 1,100  500  
Mar 11   12,484 10,000 1,283  1,283 500 
Apr 11    12,484    1,283 
May 11         
June 11         
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Appendix C  
 Quarterly Reporting  

 
 

Distributor name:  Erie Thames Powerlines   
Quarter ending:  September 30, 2009   
  RPP-eligible 

Consumers: 
Residential Class 

RPP-eligible 
Consumers: 

General Service Less 
Than 50kW Class 

Total 

Total number of RPP-eligible 
consumers   12,484 1,283 13,767 
Number of smart meters installed 
in the quarter  0 0 0 
Number of smart meters registered 
with the MDM/R in the quarter  0 0 0 
Number of RPP consumers being 
charged TOU prices added in the 
quarter  

0 0 0 

Total cumulative number of smart 
meters installed in the service area 
at the end of the quarter   

436 18 454 

Total cumulative number of smart 
meters registered with the MDM/R 
at the end of the quarter  

0 0 0 

Total cumulative number of 
consumers being charged TOU 
prices at the end of the quarter  

0 0 0 

Percentage of total RPP-eligible 
consumers with smart meters 
installed at the end of the quarter  

0 0 0 

Percentage of total smart meters 
installed that are registered with 
the MDM/R at the end of the quarter  

0 0 0 

Percentage of total RPP-eligible 
consumers being charged TOU 
prices at the end of the quarter 

0 0 0 

 
• MDM/R testing has not started  
• AMI system installation and integration in progress 

 


