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January 8, 2009

Ontario Energy Board

P.O. Box 2319

2300 Yonge Street, 27th Floor
Toronto, ON

MA4P 1E4

Attention: Ms. Kirsten Walli, Board Secretary

Subject: Hydro Ottawa Smart Meter Deployment Status Report — December 31, 2009

In response to your request for a Smart Meter Deployment Status Report, please find attached Hydro
Ottawa’s baseline report Part Il and Quarterly Report, as outlined in Appendix B and C.

Should you have any further questions or require additional information, please contact Lin Xu,
Regulatory Affairs Advisor, at 613-738-5499 ext 563 or email linxu@hydroottawa.com

Best regards,

Laurie Elliott

Manager - Regulatory Compliance and Reporting
Hydro Ottawa Limited

613-738-5499 x508



Appendix B
Baseline Report: Part I
Please complete the following form using actual (to December 31, 2009) and planned
(January 31, 2010 to June 30, 2011) information, based on the last day of the month.

Residential GS<50kW

Month Meters Meters ToU ToU Meters Meters ToU ToU

Installed Enrolled Notice Billing Installed Enrolled Notice Billing

Sent Sent

May 09
June 09
July 09
Aug 09
Sep 09
Oct 09
Nov 09
Dec 09 267948 0 0 0 21652 0 0 0
Jan 10 268000 0 0 0 21750 0 0 0
Feb 10 268500 0 0 0 21850 0 0 0
Mar 10 269000 5000 5000 0 21950 0 0 0
Apr 10 269500 5000 5000 0 22050 0 0 0
May 10 270000 35000 35000 5000 22150 0 0 0
June 10 | 270500 35000 35000 5000 22250 0 0 0
July 10 271000 35000 35000 34500 22350 500 500 0
Aug 10 271500 35000 35000 34500 22450 1000 1000 0
Sep 10 272000 35000 35000 35000 22700 2000 2000 500
Oct 10 272500 150000 150000 35000 22800 6000 6000 1500
Nov 10 273000 200000 200000 35000 22850 10000 10000 3500
Dec 10 273000 220000 220000 130000 | 22900 16000 16000 12000
Jan 11 273000 230000 230000 210000 | 22900 16500 16500 13000
Feb 11 273000 240000 240000 220000 | 22900 17000 17000 14000
Mar 11 273000 250000 250000 230000 | 22900 17500 17500 15000
Apr 11 273000 273000 273000 240000 | 22900 22900 22900 16000
May 11 273000 273000 273000 250000 | 22900 22900 22900 20000
June 11 | 273000 273000 273000 273000 | 22900 22900 22900 22900




Appendix C
Quarterly Reporting
A completed copy of the table below must be provided quarterly, by the tenth day of the
month following each calendar quarter. The first quarterly filing is due in respect of the
quarter ending December 31, 2009.

Distributor name: Hydro Ottawa Limited
(insert name of Licensee)
Quarter ending: December 31, 2009

(insert last day of quarter
to which the report

relates)
RPP-eligible RPP-eligible Total
Consumers: Consumers:
Residential Class General Service
Less Than 50kW
Class
Total number of RPP-eligible 269288 23338 292626
consumers
Number of smart meters 1474 047 2421
installed in the quarter
Number of smart meters 0 0 0

registered with the MDM/R in
the quarter

Number of RPP consumers 0 0 0
being charged TOU prices
added in the quarter

Total cumulative number of 267948 21652 289600
smart meters installed in the

service area at the end of the
quarter

Total cumulative number of 0 0 0

smart meters registered with

the MDM/R at the end of the
quarter

Total cumulative number of 0 0 0
consumers being charged TOU
prices at the end of the quarter

Percentage of total RPP- 99.5% 93% 99%,
eligible consumers with smart
meters installed at the end of

the quarter

Percentage of total smart 0 0 0
meters installed that are
registered with the MDM/R at
the end of the quarter

Percentage of total RPP- 0 0 0
eligible consumers being
charged TOU prices at the end
of the quarter




In addition, confirmation of the following should be provided in the report for the relevant
quarter in which the activity occurred:

i. Date on which MDM/R testing was completed.

MDMR testing is expected to be completed by late February, 2010.

ii. Date on which AMI system installation and integration was completed.

The AMI installation was completed in October of 2007.



