MILTON HYDRO DISTRIBUTION INC.

55 Thompson Road South, Milton, Ontario L9T 6P7
Telephone (905) 876-4611 e Fax (905) 876-2044

January 11, 2010

Ms. Kirsten Walli
Board Secretary
Ontario Energy Board
2300 Yonge Street
27" Floor

Toronto, ON

M4P 1E4

Re Smart Meter/TOU Filing — Appendix C
Attached please find Milton Hydro Distribution Inc.’s Appendix C to the Reporting

Requirements Related to Smart Meter Deployment and the Application of Time-
of-Use Pricing for the quarter ended December 31, 2009.

Yours truly,

Original signed by Cameron McKenzie

Cameron McKenzie
Director, Regulatory Affairs
Milton Hydro Distribution Inc.



Appendix C — Quarterly Reporting

Distributor name:

Milton Hydro Distribution Inc

Quarter ending: December 31, 2009

RPP-eligible RPP-eligible Total
Consumers: Consumers:
Residential Class General Service
Less Than 50kwW
Class

Total number of RPP-eligible 24845 915 25760
consumers
Number of smart meters installed in 272 40 312
the quarter
Number of smart meters registered 248 23 271
with the MDM/R in the quarter
Number of RPP consumers being 297 32 329
charged TOU prices added in the
guarter
Total cumulative number of smart 24790 883 25673
meters installed in the service area at
the end of the quarter
Total cumulative number of smart 24585 829 25414
meters registered with the MDM/R at
the end of the quarter
Total cumulative number of 21799 461 22260
consumers being charged TOU prices
at the end of the quarter
Percentage of total RPP-eligible 99.78% 96.50% 99.66%
consumers with smart meters installed
at the end of the quarter
Percentage of total smart meters 99.17% 03.88% 08.99%
installed that are registered with the
MDM/R at the end of the quarter

87.93% 52.21% 86.71%

Percentage of total RPP-eligible
consumers being charged TOU prices
at the end of the quarter

Note: no polyphase meters have been included in this Table as the formats and inputs have not been

finalized by the MDMR.

In addition, confirmation of the following should be provided in the report for the relevant quarter in

which the activity occurred:

i. Date on which MDM/R testing was completed. MDMR testing completed in Q4 2007

ii. Date on which AMI system installation and integration was completed. AMI system integration done

Q2 2008

There is usually a week long delay between installing the meters and adding them to the MDMR.
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