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Keeping Your Future Bright!

Woodstock
Hydro

An IS0 9001:2000 Registered Company

January 8, 2010

Board Secretary

P.O. Box 2319

2300 Yonge Street
27" Floor

Toronto, ON M4P 1E4

Attn: Ms. Kirsten Walli, Board Secretary

Dear Ms. Walli:

Re: Quarterly Status Report — Appendix C
Smart Meter Deployment & Time of Use Pricing

Further to the OEB letter dated June 26, 2009, re new reporting requirements for smart meter deployment &
time of use pricing, Woodstock Hydro Services Inc. has enclosed the completed “Appendix C” as required.

An electronic copy of this letter has been emailed to the Board and two (2) paper copies sent via courier.

If you require further information please contact me at 519-537-7172 ext 240 or via peitel@woodstockhydro.com.

Yours truly,

Patti Eitel CGA
Manager, Accounting and Regulatory Affairs
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Appendix C
Quarterly reporting

Distributor Name: Woodstock Hydro Services Inc.

Quarter Ending: December 31, 2009

RPP —eligible
Consumers:
Residential Class

RPP —eligible
Consumers: General
Service Less Than 50
kW Class

Total

Total number of RPP-eligible
consumers

13,262

1,169

14,431

Number of smart meters
installed in the quarter

6,697

104

6,801

Number of smart meters
registered with the MDM/R in
the quarter

NIL

Number of RPP consumers
being charged TOU prices
added in the quarter

NIL

Total cumulative number of
smart meters installed in the
service area at the end of the
quarter

10,760

532

11,292

Total cumulative number of
smart meters registered with
the MDM/R at the end of the
quarter

NIL

Total cumulative number of
consumers being charged TOU
prices at the end of the
quarter

NIL

Percentage of total RPP-eligible
consumers with smart meters
installed at the end of the
quarter

81.13

45.51

78.25

Percentage of total smart
meters installed that are
registered with the MDM/R at
the end of the quarter

NIL

Percentage of total RPP-eligible
consumers being charged TOU
process at the end of the
quarter

NIL




Additional Questions:
1) Date on which MDM/R testing was completed.
Testing has not been completed at the time of this filing
2) Date on which AMI system installation and integration was completed.

AMI system installation and integration was not completed at the time of this filing.



	Appendix C Letter to OEB re Dec 2009
	Appendix C Dec 31, 2009 Filing to OEB

