TIKOKAN 117 Gorrie Street, Box 1480
Atikokan, Ontario POT 1CO
YDRO Telephone  (807)597-6600

Fax (807)597-6988
I N C . e-mail wilf.thorburn@athydro.com

January 1, 2010

Ms. Kirsten Walli

Board Secretary

Ontario Energy Board
P.O. Box 2319, 27" Floor
2300 Yonge Street
Toronto, Ontario

M4P 1E4

Re: New Reporting Requirements Related to Smart Meter Deployment
and the Application of Time-of Use Pricing Revised

Dear Ms. Walli,

Attached you will find Atikokan Hydro Inc.’s [AHI] revised baseline filing as set

out and in accordance with the Board’s letter dated November 23, 2009 on

clarification of the reporting requirements related to smart meter deployment and

the application of TOU pricing.

Should you require any additional information, please do not hesitate to contact
the undersigned.

4/4/%/@4»;)

Wilf Thorburn
CEO/Secretary/Treasurer
Atikokan Hydro Inc.



Appendix A
Baseline Report: Part |

The following information must be provided to the Board by July 10, 2009. The
information should be current to July 1, 2009.

1. Please indicate whether you have entered into any contracts with an
advanced metering infrastructure (“AMI”) system vendor. If so, please
provide the name of the vendor, the date of the contract, and the
percentage of your total number of smart meters that will be acquired from
the vendor. If you have entered into contracts with multiple vendors,
please provide the requested information for each vendor.

Atikokan Hydro Inc. (AHI) has entered into contract with Elster
Metering dated February 1%, 2009. Elster Metering will provide AHI
with 100% of the required smart meters.

2. Please indicate whether you have started to install smart meters for RPP-
eligible consumers in your service area. If so, please indicate the
following: (a) the date on which you started that deployment; (b) the total
number of RPP-eligible consumers, by customer class; (c) the number of
smart meters that have been installed for RPP-eligible consumers, by
customer class; and (d) the percentage of each such customer class for
which smart meters have been installed.

a) Smart Meter installations began on May 25, 2009. The installation
was completed by mid July 2009, except for some GS < 50 that we
are awaiting meters. These are anticipated to be completed first
quarter 2010.

b) AHI currently has 1429 RS consumers, 228 GS <50 kW
consumers, 13 GS > 50kW, and 2 Street Light consumer.

c) There are currently 1611 Smart meters installed. 1429 RS and
159GS < 50.

d) As indicated by the above numbers 100% Residential and 70% GS
< 50 smart meters have been installed.

3. Please indicate if you have started to deploy any AMI systems or
structures? If so, please indicate the status of your AMI system and when
it will be fully operational. If not, please indicate when you plan to start to
deploy AMI systems or structures, and the date by which you plan to have
the AMI system fully operational.



The Elster Energy Axis System is in the final stages of deployment.
The Metering Automation Server is configured and all of the
collectors have been installed. AHI is analyzing if more repeaters
need to be added to the AMI system. The system acceptance testing
for the AMI system is currently being developed and scheduled to be
completed and fully operational in December 20009.

4. Please indicate whether you have started to integrate your meters and
systems with the provincial MDM/R. If so, please identify: (a) the status of
that integration, based on the following four steps of the MDM/R
integration process: testing, meter registration, meter data, billing data
acquisition; and (b) the date on which you plan to have the integration
completed. If not, please indicate when you plan to start to integrate your
meters and systems with the provincial MDM/R and the date on which you
plan to have the integration completed.

AHI has begun the process of MDM/R registration, integration and
testing. Currently only the registration and planning stages are
engaged.

5. Please indicate whether you have started to make changes to your
business processes and systems related to MDM/R and TOU
implementation, including your Customer Information Systems (“CIS”),
that may be required to implement TOU billing. If so, please provide the
current status of those changes and the date on which the necessary
changes are planned to be completed. If not, please indicate when you
plan to start making any necessary changes and when those changes are
planned to be completed.

AHI has begun a business process review and is in the process of
evaluating current practices and the effect they will have o future
integration with the MDM/R. The CIS system is in the initial phase of
review and is scheduled to be installed and ready to begin initial
testing in early 2010.

6. Please indicate whether you have developed a plan for the implementation
of web presentment of TOU data to each RPP-eligible consumer
requesting the data. If so, please describe that plan. If not, please indicate
when you expect to develop that plan.

As it has not been a part of the Smart Metering specification, AHI has
yet to develop a web presentment plan for use by the consumers.



7. Please indicate whether you have started to implement a consumer
education program with respect to the implementation of TOU pricing and
billing for RPP-eligible consumers. If so, please provide the date on which
the first consumer education material was provided to RPP-eligible
consumers. If not, please indicate the date(s) on which you plan to
commence the delivery of consumer education materials.

AHI's current Smart Meter Education plan started in May 2009 and
focused on correct identification of installers. The website and
customer service FAQ notes that nothing will change on customer
billing, but that an announcement regarding TOU is forthcoming and
likely by 2010.

AHI is has handed out the Smart Meter Answer book which touches
on coming TOU pricing. AHI has also made TOU pricing a topic
during current electricity conservation education seminars. A
comprehensive TOU education strategy is scheduled for
implementation in the spring of 2010.
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